



## Board of Alderman Request for Action

**MEETING DATE:** 11/2/2021

**DEPARTMENT:** Public Works

**AGENDA ITEM:** Approve Resolution 995 - Change order to the Downtown Streetscape Phase II Project

---

**RECOMMENDED ACTION:**

Approve Resolution 995, approving a change order in the amount of \$16,050 to the Downtown Streetscape Project, Phase II.

**SUMMARY:**

At the August 17 meeting, the approved a change order to the Streetscape Phase II – East Project which included the clearing and grading of the drainage channel on the north side of Main Street to the pedestrian crossing. The City received a cost for this additional work from Sands Construction and Menke Excavating, LLC. Menke Excavating, LLC provided the lowest cost for this work at \$17,300.

The drainage ditch on the south side is now completed and the rip-rap that was installed is doing a great job with directing the water flow and preventing erosion. The addition of rip-rap on the north side is desirable for a similar purpose, improving drainage through the watercourse and preventing erosion. Menke Excavating, LLC has provided a proposal of \$16,050 to add the rip-rap.

The work only includes going to the pedestrian crossing. The pedestrian crossing will be replaced (lowered) to improve the slope for drainage. North of the pedestrian crossing has a good slope.

**PREVIOUS ACTION:**

The Board approved Resolution 254 on August 17, 2021, approving a change order to the project to complete work on the south side of Main Street.

**POLICY ISSUE:**

Stormwater management and maintaining infrastructure.

**FINANCIAL CONSIDERATIONS:**

Funds are available in the project budget.

**ATTACHMENTS:**

- |   |                                   |
|---|-----------------------------------|
| <input type="checkbox"/> Ordinance                  | <input type="checkbox"/> Contract |
| <input checked="" type="checkbox"/> Resolution      | <input type="checkbox"/> Plans    |
| <input type="checkbox"/> Staff Report               | <input type="checkbox"/> Minutes  |
| <input checked="" type="checkbox"/> Other: Proposal |                                   |

## **RESOLUTION 995**

### **A RESOLUTION APPROVING A CHANGE ORDER TO THE DOWNTOWN STREETSCAPE PHASE II – EAST PROJECT IN AN AMOUNT NOT TO EXCEED \$16,050**

**WHEREAS**, on August 17, 2021, the Board approved Resolution 854 approving a change order to the Downtown Streetscape Phase II - East Project including the cleaning and regrading of the drainage ditch on the north side of Main Street adjacent to Heritage Park by Menke Excavating, LLC; and

**WHEREAS**, completion of the drainage ditch work on the south side of Main Street along Smith Street has been very successful including the addition of the riprap; and

**WHEREAS**, it is necessary to add the riprap to the drainage ditch on the north side of Main Street to prevent erosion and improve the watercourse.

**NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF ALDERMEN OF  
THE CITY OF SMITHVILLE, MISSOURI:**

**THAT** the Change Order in the amount of \$16,050 to include the riprap in the drainage ditch on the North side of Main Street by Menke Excavating, LLC is approved.

**PASSED AND ADOPTED** by the Board of Aldermen and approved by the Mayor of the City of Smithville, Missouri, this 2<sup>nd</sup> day of November 2021.

---

Damien Boley, Mayor

ATTEST:

---

Linda Drummond, City Clerk

**Menke Excavating LLC**  
**P.O. Box 53**  
**Camden Point, MO 64018**  
**Office 816-450-3230**

**Menke Excavating LLC**

10/28/2021



TO: City of Smithville

LOCATION: Heritage Park

Rip Rap Creek between Main and creek crossing 336' +/- \$16,050.00

Over dig and haul off included in this price.

Rip Rap Rock will come from Norris Quarries in Agency Missouri.

Filter fabric is additional cost.