
REQUESTED BOARD ACTION: 
A motion to approve Resolution 1026, authorizing and directing the Mayor to execute 
Authorization No. 96 with HDR Engineering, Inc. for design and construction services 
for Streetscape Phase III – Bridge Street. 

SUMMARY: 
The City will receive federal construction funding for Streetscape Phase III – Bridge 
Street from Church Street to First Street. The project includes the same streetscape 
theme of downtown including lighting, sidewalks, curb and gutter, new road surface, 
storm sewer, bike sharrows, brick inlays and new attractive railing / fencing on the 
bridge. Staff received qualification statements from three firms and are recommending 
to proceed with HDR. HDR was the engineer on the original two phases of the 
downtown streetscape projects. 

The construction funding comes from the Transportation Alternatives Program (TAP). 
This is a Federally funded program administered through MoDOT and MARC. Federal 
funds come with some additional documentation, Buy America Provisions, DBE 
requirements and environmental reviews.  

The scope provided by HDR has two Parts, Design (Part 1) and Bidding and 
Construction Services (Part 2). On federally-funded projects, contracts must include the 
Part 2 services in the professional services agreement from the beginning.  

At this time, staff is requesting to proceed with Part 1 – Design. There is an option for 
bridge enhancements that would include decorative railing, pedestrian lighting, and 
could include the pictured monuments or other similar decorative monument. If this 
option is not desired we can omit it from the scope and contract. 

We will budget for Part 2 – Bidding and Construction services in 2023. Again, being a 
Federally funded project there are certain reporting processes and procedures that 
must be followed. Inspection (construction administration) is conducted with LPA (Local 
Public Authority) certified staff. At this time, Smithville’s Public Works Director is the 
only staff with this certification. City inspection Staff will assist where  allowable. 

The project schedule includes: 

MEETING DATE: 2/15/2022 DEPARTMENT:  Public Works 

AGENDA ITEM:  Resolution 1026 - Authorization 96 – A Resolution authorizing 
the Mayor to execute Authorization No. 96 with HDR Engineering, Inc. for design 
and construction services for Streetscape Phase III – Bridge Street 

Board of Alderman 
Request for Action 



Plans, Specifications & Estimate (PS&E) Submittal 2/1/2023 
Plans, Specifications & Estimate (PS&E) Approval 4/1/2023  
Advertisement for Letting 5/1/2023  
Bid Opening 6/1/2023  
Construction Contract Award (REQUIRED) 7/1/2023 

The project was awarded $488,000 in construction funding 
PREVIOUS ACTION: 
None 
POLICY ISSUE:       
Infrastructure Maintenance, Community Oasis 

FINANCIAL CONSIDERATIONS:  
The 2022 budget includes $97,000. Additional funds for increases n costs are included 
in the Budget Amendment under consideration with Bill 2932-22. 
ATTACHMENTS: 

☐ Ordinance ☒ Contract
☒ Resolution ☐ Plans
☐ Staff Report ☐ Minutes
☒ Other: Enhancement option depiction



 
 

RESOLUTION 1026 
 
A RESOLUTION AUTHORIZING AND DIRECTING THE MAYOR TO 
EXECUTE AUTHORIZATION NO. 96 WITH HDR ENGINEERING, INC. FOR 
ENGINEERING SERVICES FOR DESIGN AND CONSTRUCTION SERVICES 
FOR TAP-3302(434) BRIDGE STREET STREETSCAPE PROJECT 
 
WHEREAS, the City has been awarded federal construction funding for the 
Streetscape Phase III – Bridge Street from Church Street to First Street; and  
 
WHEREAS, a RFQ 22-04 was issued requesting design and construction services 
for this project; and   
 
WHEREAS, the City received three qualification statements, held interviews and 
is recommending to proceed with HDR to provide the design and construction 
services for this project; and  
 
WHEREAS, HDR has provided a scope of services including Part 1 – Design in an 
amount of $181,380 and Part 2 Bidding and Construction Services in an amount 
of $65,220.  
 
NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF ALDERMEN OF 
THE CITY OF SMITHVILLE, MISSOURI: 
 
THAT the Mayor is hereby authorized to execute Authorization No. 96 with HDR 
Engineering, Inc.; and 
 
THAT HDR is authorized to proceed with Part 1 – Design in the amount of 
$181,380. 
 
PASSED AND ADOPTED by the Board of Aldermen and APPROVED by the 
Mayor of the City of Smithville, Missouri, the 15th day of February, 2022.  

 
______________________________ 
Damien Boley, Mayor 
 
 
ATTEST: 
 
 
______________________________ 
Linda Drummond, City Clerk 



PROFESSIONAL ENGINEERING SERVICES AGREEMENT 

This is an Agreement (hereafter referred to as the "Agreement" or "Contract") by and between City 
of Smithville, MO ("City") located at 107 W. Main Street, Smithville, MO 64089 and _____ _ 
("Consultant" or "Engineer") a Corporation registered to do business in the Sate of Missouri located at 

WITNESSETH: 

WHEREAS the City desires to procure engineering services pertaining to a Bridge St -Streetscape 
Phase III and the City is desirous of retaining a consulting engineer/architect for such works; and 

WHEREAS the Engineer is qualified by experience and training and is willing to perform the 
engineering/architectural services necessary to said work. 

WHEREAS the City issued RFQ 22-04, Bridge St - Streetscape Phase III on December 19th
, 2021 a copy 

of which is attached hereto as Exhibit A. 

WHEREAS the Engineer provided a response on the 15th day of December 2021, a copy of which is 
attached hereto as Exhibit C, with the qualifications and scope of services as identified therein. 

WHEREAS the Consultant was deemed by the City as the company most qualified to work on this project. 

WHEREAS upon consultation between the parties it was agree that the Consultant would provide the 
services as set forth in Exhibit B which is attached hereto and incorporated as if more fully set forth 
verbatim. 

NOW THEREFORE, in consideration of the mutual covenants and promises contained herein the parties 
agree as follows: 

1. CONTRACT DOCUMENTS: The Agreement between the parties shall consist of this 
Agreement, Exhibit A, Band C. The Parties further agree that this Agreement is a memorialization and a 
supplement to Exhibits A, B and C attached hereto. In the event of a conflict in the interpretation of the 
contract/ Agreement documents, the parties agree that the terms within the Agreement documents shall be 
construed or given binding effect in the following order: 

a) This Agreement; and then 
b) Exhibit A; and then 
c) Exhibit B; and then 
d) Exhibit C. 

2. GENERAL SCOPE OF THE WORK: Consultant shall furnish all of the labor and materials 
and perform all of the work set out in Exhibit Band incorporated in this Agreement, to the same extent and 
effect as if fully set out herein. 

3. CONTRACT/AGREEMENT PRICE: The total price for all work, materials, and labor to be 
furnished and performed by the Consultant shall not exceed ____________ . Other 
than as set forth in paragraph 11, this price is a fixed fee and shall not increase for any reason including but 
not limited to convenience of the City, unknown site conditions, delays, weather or other Consultant claims. 
Consultant may submit monthly invoices to the City Director of Public Works (or such other person as 
designated by the City) detailing the hours of services provided and the percentage of the project completed. 

HDR Engineering, Inc.

10450 Holmes Rd., Ste 600, Kansas City, MO 64131



Upon verification by the City that the invoice does not exceed the percentage of the project completed, the 
City will pay said invoice within thirty (30) days. The City will not make any payments for invoiced 
amounts which exceed the percentage of completed project. 

4. TIME: Time is of the essence of this Agreement. The work to be performed hereunder shall be 
commenced as soon as reasonably possible after the execution of this Agreement and is subject to 
authorized adjustments. The work contemplated by this agreement shall be completed by the Engineer 
within ___ days of the Notice to Proceed on this Agreement or by the ___ day of ______ ~ 
2021. 

5. NOTICES Any Notice as set forth herein must be served by Federal Express or similar 
overnight delivery service or by certified mail, return receipt requested, addressed to the party and shall be 
deemed given as of the deposit in the lJ. S. Mails or with overnight delivery service. Notice to the City 
shall be sent to the Director of Public Works and the City Administrator, City of Smithville, 107 W. Main 
Street Smithville MO 64089. Notice to Consultant shall be sent to the Consultant at 544 Columbia Drive, 
Lawrence, KS 66049. Either party may designate such other Person and/or delivery address from time to 
time by written Notice. 

6. INDEPENDENT CONTRACTOR: The Consultant warrants and represents to the City that it 
is fully experienced and properly qualified as an expert to perform the services provided for herein and that 
it is properly equipped organized and financed to perform such services. The Consultant shall finance its 
own operations and shall operate as an Independent Contractor and not as an agent of the City and shall 
indemnify and hold the City free and harmless from all liabilities, costs, and charges by reason of any act, 
omission or representation of the Engineer or of its subcontractors, agents, and employees, including costs 
and attorney's fees. 

Consultant shall at all times cause all its workers, laborers, employees, independent contractors and 
subcontractors and agents and employees of such persons to be fully covered with Worker's Compensation 
insurance at the amounts required by law. The Consultant will indemnify and hold the City harmless for 
all damages and liabilities, including attorney's fees and costs for injuries to its employees, agents, servants, 
and/or subcontractors, for failure to obtain and maintain worker's compensation insurance or failure to 
provide a safe place to work, and Consultant will also be responsible to ensure that its subcontractors carry 
workers compensation insurance. 

The Consultant will also conduct the services in such a manner as to keep members of the public 
safe and represents and warrants that it has General Liability insurance in a sum no less than $2,000,000.00. 
The Engineer will provide the City with a Certificate oflnsurance evidencing the same and naming the City 
as "additional named insured" and will indemnify and save the City harmless from all liability and costs, 
including attorney's fees claimed by any person who claims an injury as a result of the work. All insurance 
coverage must be written by companies that have an A.M. Best's rating of "A-VII" or better or as 
specifically approved by the City and are licensed or approved by the State of Missouri to do business in 
Missouri. 

Regardless of any approval by the City, it is the responsibility of the Engineer to always maintain 
the required insurance coverage in force; its failure to do so will not relieve it of any agreement, obligation 
or responsibility. In the event of the Engineer 's failure to maintain the required insurance in effect, the 
City may order the Engineer to immediately terminate its work until the breach has been cured or terminate 
this Contract. 

7. COMPLIANCE AND REQUIREMENTS: All work, labor and materials to be furnished and 
performed by the Engineer shall be to the satisfaction of the City Director of Public Works (or such other 

reasonable to the extent caused by the Firm's 
negligent acts, errors or omissions.



person as designated by the City) acting on behalf of the City, and payment shall be made only for such 
work and materials as are accepted in writing by the City Director of Public Works (or such other person 
as designated by the City) provided, however, that the City shall not arbitrarily withhold acceptance of such 
work and materials or payment so long as the Engineer makes satisfactory progress and performs all of its 
obligations in accordance with or pursuant to all the terms and conditions of this Agreement. 

8. CORRECTION OF DEFAULTS: The Engineer will, at the request of the City Director of 
Public Works (or such other person as designated by the City), correct any defects to the materials or 
workmanship, and neither final payment by the City nor the final acceptance by the City of the work and 
materials shall relieve Engineer from responsibility for any defect in materials and workmanship. 

9. ASSIGNMENT: The Engineer shall not assign this Agreement or any amount payable 
hereunder without the prior written consent of the City. The Engineer shall upon request of the City, 
disclose to the City the names, addresses and owners of all subcontractors or other persons with whom it 
intends to contract with or hereafter contracts in connection with the performance of this Agreement. 

10. CONFLICTS OF INTEREST: The Engineer warrants and represents that neither the 
Engineer nor its officers, directors, agents, employees, or subcontractors are related within the second 
degree of affinity or consanguinity with any elected officials or employees of the City. 

The Engineer will not offer, give, or agree to give any employee or former employee of the City, 
anything of a pecuniary value for or because of: 

a. Any official action taken, or to be taken, or which could be taken; or 
b. A legal duty performed or to be performed, or which could be performed; or 
c. A legal duty violated, or to be violated, or which could be violated by such employee or 

former employee. 

No regular employee or elected or appointed member of the City shall be permitted to obtain any 
benefit of this Contract, or to obtain any benefit that may accrue there from. 

11. EXTRAS: No claim for payment (more than the amount set forth in this Agreement for extra 
services or materials of any kind shall be made by the Engineer or shall be paid by the City unless the same 
is performed or furnished pursuant to a written agreement executed by the City and the Engineer. 

12. COMPLIANCE WITH LAW: This Agreement is entered into subject to the federal, state, 
and local laws, charters, ordinances, and regulations. The Engineer shall comply with all federal, state and 
local laws, ordinances and regulations and shall ensure all such compliance with regard to its 
subcontractors, including but not limited to the Americans with Disabilities Act and the Equal Employment 
Opportunity Law. Engineer shall secure all occupational and professional licenses and permits from public 
and private sources necessary for the performance of the services contemplated by this Agreement as well 
as the placement and/or use of any equipment at the location specified. 

13. AFFIDAVIT OF WORK AUTHORIZATION AND DOCUMENTATION: Pursuant to 
285.530 RS.Mo, the Engineer must affirm its enrollment and participation in a federal work authorization 
program with respect to the employees proposed to work in connection with the services requested herein 
by 

• submitting a completed, notarized copy of EXHIBIT I RFQ 21-13 P/R PW Facility for 
Engineering Services, AFFIDAVIT OF WORK AUTHORIZATION and 



• providing documentation affinning the bidder's enrollment and participation in a federal work 
authorization program (see below) with respect to the employees proposed to work in connection 
with the services requested herein. 

E-Verify is an exai11ple of a federal work authorization program. Acceptable enrollment and 
participation documentation consists of the following two pages of the E-Verify Memorandum of 
Understanding (MOU): 1) a valid, completed copy of the first page identifying the bidder and 2) a 
valid copy of the signature page completed and signed by the bidder, the Social Security 
Administration, and the Department of Homeland Security- Verification Division. 

14. UNITED ST A TES GOODS: Engineer agrees and understands that any manufactured goods 
or commodities used or supplied in the performance of the Agreement, or any subcontract thereto shall be 
manufactured or produced in the United States unless exempt from such requirement pursuant to §34.353 
R.S.MO. 

15. NOT A JOINT VENTURE: Nothing contained in this Agreement shall be deemed to 
constitute the City and the Engineer as partners in a partnership or joint venture for any purpose whatsoever. 

16. NON-LIABILITY OF CITY PERSONNEL: Neither the Board of Alderpersons, Board 
Members, nor any other officer, official, employee, or agent of the City shall be personally responsible for 
any liability arising under or growing out of this Agreement or operations of the Engineer. 

17. ENTIRE CONTRACT/AGREEMENT: This Agreement and the Exhibits attached hereto 
constitute the entire agreement between the parties. Terms not specifically set out herein and no verbal 
agreement or conversation with any officer, official, agent or employee of the City, either before or after 
the execution of the Agreement, shall affect, modify or add to the tenns or obligations contained in this 
Agreement. Any such purported tenn, verbal agreement or conversation shall in no way be binding upon 
the City or the Engineer. 

18. RECORDS: The Engineer shall maintain all records for inspection by City representatives 
during the Contract period and for three (3) years after the date oftennination of the Contract. The Engineer 
agrees that the City Auditor, or any of his/her duly authorized representatives shall, until the expiration of 
three (3) years after final payment under this Contract, have access to and the right to examine any and all 
pertinent books, documents, papers and records of the Engineer involving the transactions related to this 
Agreement. 

19. SURVIVAL OF WARRANTIES: All warranties and representations of the Consultant 
hereunder shall survive final payment and acceptance of the work. 

20. APPLICABLE LAW: the laws of the State of Missouri shall govern this contract. Any 
action regarding the consent or arising out of the tenns and conditions shall be instituted and litigated in 
the courts of the State of Missouri, County of Clay and in no other. Consultant is validly registered to do 
business in Missouri. The parties submit to the jurisdiction of the courts of the State of Missouri and to 
venue in Clay County. 

21. REMEDIES; In addition to all other remedies at law or in equity, if Consultant shall 
fail to complete and/or meet any of its obligations under the tenns of this Agreement, the City may, by 
giving the Consultant written Notice, cancel and tenninate this Contract if the breach is not cured 
within Thirty (30) days after the sending of such Notice (unless otherwise set forth herein). 



22. NONRESIDENT/FOREIGN CONTRACTORS. The Consultant shall procure and 
maintain during the life of this contract: 

a. A certificate from the Missouri Director of Revenue evidencing compliance with the transient 
employer financial assurance law, unless exempt pursuant to the provisions of Section 285.230 R.S.Mo. 

23. INTELLECTUAL PROPERTY RIGHTS: Consultant shall pay all license, royalty or 
similar intellectual property fess or costs. Consultant shall hold City harmless and shall indemnify and 
defend City against all claims, damages, suits or losses for any and all infringements on any intellectual 
property rights of another (whether patents, copyrights, etc.) relating to or caused by the work of the 
Consultant. 

24. CONTRACT 1,ANGIJAGE The language of this Contract reflects negotiations 
between Consultant and City, each of whom have had the opportunity to modify the text. In the event 
of litigation or other dispute concerning the language of this Contract, general rules construing 
ambiguities against the drafter shall not apply. It is agreed that if more than one copy of this document 
may be executed and that the original filed with the City Clerk shall pursuant to §432.080 R.S. Mo be 
deemed to be the controlling original. 

25. CHANGE ORDERS; Change Orders which are approved by the Consultant and the 
City's designee in writing which do not increase the cost of the project may be utilized to make needed 
changes to the scope of the work and to manage minor changes necessary. 

26. CITY OWNERSHIP AND PROPRIETARY INFORMATION-The parties expressly 
agree that all data, documents, records, studies, or other infonnation generated, created, found or otherwise 
completed by Engineer in the performance of Engineer's duties under the terms of this Agreement shall be 
considered as works for hire, and shall at all times be considered the proprietary infonnation of and under 
the ownership of the City. All data, documents, records, studies, or other information generated, referred 
to above, shall be provided to the City by Consultant upon request so long as the City is not in default under 
other tenns of this Agreement. City grants the Engineer the right to use all data, documents, records, 
studies, or other information generated, created, found, or otherwise completed by Engineer in the 
performance of Engineer's duties under the terms of this Agreement 

27. TERMINATION. The City reserves the right to tenninate this Agreement by giving at 
least five (5) days prior written notice to the Consultant, without prejudice to any other rights or remedies 
of the City should the Consultant be in breach of this Agreement, be adjudged a bankrupt, or if Consultant 
should make a general assignment for the benefit of its creditors, or if a receiver should be appointed for 
Consultant, or if Consultant should persistently or repeatedly refuse or fail to supply enough properly 
skilled workmen for the work under the Agreement, or persistently disregard instructions of the City or 
fail to observe or perfonn any provisions of the Agreement. 

28. COMPLIANCE WlTH LAW. This Agreement and the goods and services rendered 
herein are subject to all federal laws, the Constitution of the State of Missouri, the Revised Statutes 
of Missouri. Any specific provision contained herein which is contrary to federal laws or the Constitution 
of the State of Missouri and the Revised Statues of Missouri shall be considered void without invalidating 
or otherwise affecting the remainder of the Agreement. 

29. EFFECTIVE DATE; The effective date of the Agreement shall be deemed to be when 
all the required signatures have been executed by the City and the Consultant. 





EXHIBIT A
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______________________________________________________________________________ 

City Of Smithville, Missouri 

Bridge Street Streetscape Phase III - Tap-3302(434) 

Scope of Services 

2/7/2022 
 
The City has identified the need for topographic survey, design, preparation of construction documents, 
bidding assistance, construction administration for the Bridge Street Streetscape Phase III along Bridge 
Street from Church Street to First Street. The streetscape project includes a topographic survey of the 
project area. The Project includes mill and overlay of the street, new curb and gutter, sidewalks, storm 
sewer, bridge railing enhancement, street lighting, and landscaping.  The Scope of Services will more 
specifically include the following project tasks. 

SCOPE OF SERVICES  

 

PART 1 – DESIGN 

 

Task 1 – Survey (Base Services) 

1.1 Project research - Research and compile relevant previous topographic surveys and background 
data and incorporated into this project. 

1.2 Safety Plan – Project safety plan coordination and review 
1.3 Control and benchmark survey - Establish and/or identify survey control points and project 

benchmarks 
1.4 Topographic and utility survey - Obtain topographic survey within the project boundary 

including apparent visible features. 
1.5 Property boundary survey - Develop property boundary survey from right of way to right of 

way and/or building faces.  Research existing property lines based on County deeds and tax 
mapping. 

1.6 Survey utility coordination/meetings - Coordination with utilities for locates and survey of 
utilities. 

1.7 Easement descriptions and exhibits - Obtain Guaranteed Title Reports (GTR), create easement 
descriptions and exhibits for up to 10 properties. 

 
Task 2 – Environmental Permitting (Base Services) 

2.1 Agency coordination - With NEPA compliance requirements, agency coordination will be 
required. HDR will complete U.S. Fish and Wildlife Service (USFWS) IPaC and Missouri 
Department of Conservation (MDC) reviews for information relative to threatened and 
endangered species. HDR will also send a coordination letter to the Missouri State Historic 
Preservation Office (SHPO) regarding potential cultural, historical, and archeological issues. At 
this time, cultural resources surveys are not anticipated or included in this scope of services due 
to previously disturbed nature of project corridor. 

2.2 Bat Survey - The USFWS and/or MDC may request that habitat surveys be completed for listed 
bat species. HDR will conduct a habitat survey and provide a survey report to the City. Aside 
from bat habitat surveys, no other species surveys are provided, nor are formal Section 7 
consultation services with USFWS provided. 

2.3 RER Documentation - HDR understands that the proposed project will be part of MoDOT’s 
Local Public Agency (LPA) program. As such, NEPA (National Environmental Policy Act) 
compliance will be required for this project. HDR will submit a completed Request for 
Environmental Review (RER) form to MoDOT, and MoDOT will subsequently determine the 
NEPA Classification. For the purposes of this scope of services, a Programmatic Categorical 
Exclusion (PCE) is assumed. 
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2.4 Wetland/Stream Delineation/Report –  HDR will conduct wetland/stream delineations by an 
experienced environmental scientist, who will delineate the project footprint/anticipated 
construction limits in accordance with the USACE 1987 wetland delineation manual and 
Midwest regional supplemental delineation manual.  Photo documentation will be provided to 
include a photo log and corresponding description of each photo. HDR will prepare a written 
determination/delineation report as necessary consisting of an introduction/project overview, 
methods, results and discussion, and impacts.  Wetland and waters of the U.S. data sheets will 
be completed, as well as project location map, NWI and soils mapping information, photo log, 
wetland/pond/stream channel delineation boundary map, and project engineering plans. It is not 
anticipated that a 404 Permit will be required and is not included in this scope. 

2.5 Land Disturbance Permit – HDR will submit a land disturbance permit application to MDNR 
and prepare a project specific Storm Water Pollution Prevention Plan (SWPPP). 

2.6 Floodplain development permit – HDR will submit a floodplain development permit 
application to the City’s Floodplain Manager. 

 
Task 3 – Preliminary Design (Base Services) 

3.1   Overall Project Management – Perform project management, scheduling, and cost control for 
the project. 

3.2 Kickoff Meeting – HDR will attend a kickoff meeting with City staff and MoDOT to finalize 
the work effort and schedule for the project.  In addition, roles and responsibilities for HDR, 
MoDOT, and the City will be established, and a key point of contact will be named. HDR will 
also present information and data it requires for the project.  

3.3 Utility Coordination – HDR will initiate conversations with utilities about the project with the 
conceptual design plans created. HDR will determine if improvements are intended in the 
project vicinity. HDR will inquire about Evergy removing existing street lighting and potential 
for relocating their overhead power lines to below grade within the project limits. 

3.4 Preliminary Design Plans - HDR will develop preliminary design plans for the corridor under 
the direction of City staff. The Preliminary Design Plans will be based on the topographic 
survey developed in Task 1. These plans will include preliminary layout and survey control, 
street geometrics, amenities (e.g. brick accent, benches, landscaping), typical pavement 
sections, standard details, phasing & traffic control, demolition, striping & signage, stormwater, 
lighting, bridge fence enhancement, and easement exhibit plans. 

3.5 Bridge lighting investigation – HDR will perform a lighting analysis in the area of the bridge to 
determine if additional lights near the center of the existing bridge are needed.  If lighting is 
required, or desired by the City, on the bridge, HDR will develop preliminary details to attach 
the light posts to the concrete barrier or edge of sidewalk.  Power supply and conduit location 
for proposed lights will be studied. 

3.6 Project Manual and Technical Specifications – HDR will prepare a preliminary project manual 
and required technical specifications in conformance with MoDOT standards. 

3.7 Cost estimate – HDR will prepare a preliminary itemized opinion of probable construction 
costs. 

3.8 Internal QC Review – HDR will perform an internal quality control review on the preliminary 
plans, project manual, and cost estimate. 

3.9 Plan In-Hand Walkthrough – HDR will provide preliminary plans and conduct a walkthrough 
of the project with the City. 

3.10 Presentation at Board Meeting – HDR will give a presentation to the public at a Board of 
Alderman meeting to provide key streetscape elements including, preliminary designs, bicycle 
and landscape opportunities, pavement types, parking scenarios, furnishings, and lighting. City 
to review the preliminary documents and provide input on preferences to advance to final 
design. 
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3.11 Submit to MoDOT – HDR will submit preliminary plans, specifications, and cost estimate to 
MoDOT for their review. 

3.12 MoDOT Review Meeting – HDR will attend virtual meeting with MoDOT and the City to 
review the preliminary documents. 

3.13 Geotechnical Investigation – HDR will retain a subconsultant to perform 4 pavement cores to 
determine existing pavement thickness and subbase conditions. 

 
 Task 3 Deliverables: Preliminary Plans, Preliminary Project Manual, Preliminary Cost 

Estimate, Board of Alderman Presentation 
 

Task 4 – Final Design (Base Services) 

4.1   Overall Project Management – Perform project management, scheduling, and cost control for 
the project. 

4.2 Utility Coordination – HDR will finalize conversations with utilities about improvements 
intended in the project vicinity. 

4.3 Final Design Plans - HDR will incorporate comments from the City and MoDOT and finalize 
design plans. These plans will include overall layout and survey control, pavement, amenities, 
typical sections, standard details, phasing & traffic control, demolition, striping & signage, 
stormwater, lighting, bridge fence enhancement, easement exhibits, staking, cross section, and 
erosion control plans.  

4.4 Project Manual and Technical Specifications – HDR will finalize the project manual and 
project specific technical specifications. MoDOT specifications will be references where 
relevant. 

4.5 Cost estimate – HDR will prepare a final itemized opinion of probable construction costs. 
4.6 Internal QC Review – HDR will perform an internal quality control review on the final plans, 

project manual, and cost estimate. 
4.7 Client Review Meeting – HDR will attend meeting with the City to review the final documents. 
4.8 Submit to MoDOT – HDR will submit final plans, specifications, and cost estimate to MoDOT 

for their review. 
4.9 MoDOT Review Meeting – HDR will attend meeting with MoDOT and the City to review the 

final documents. 
4.10 Finalize PS&E – HDR will incorporate comments from the City and MoDOT and finalize the 

Plans, Specs and Cost Estimate (PS&E). 
 
 Task 4 Deliverables: Final Plans, Final Project Manual, Final Cost Estimate, PS&E Submittal 

to MoDOT 
 

Task 5 – Additional Bridge Enhancement Design (Optional Services) 

5.1 Concrete Column Investigation – HDR will investigate aesthetic enhancements for the 
sidewalks on the bridge which may include a decorative vertical concrete column at each 
corner of the bridge.  The columns will likely be attached to existing bridge abutments and a 
cursory investigation of additional loading to substructure and bridge will be investigated. 

5.2 Bridge Lighting Plans – HDR shall finalize design plans for bridge lighting including: bridge 
lighting attachment detail and conduit routing plans. 

5.3 Concrete Column Plans – HDR shall finalize design plans for aesthetic concrete columns 
including: aesthetic concrete column details and abutment modification for columns plans. 
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PART 2 – BIDDING & CONSTRUCTION 

 
Task 6 - Bidding (Base Services) 

6.1 Prepare bid package – HDR will assist Owner in advertising by submitting electronic copies of 
the bidding documents to MoDOT and/or Drexel Plan Room. 

6.2 Pre-bid conference – HDR will create a meeting agenda and attend the pre-bid conference.  
6.3 Bidder’s questions and addenda – HDR will address bidder questions and issue up to two (2) 

Addenda to clarify, correct, or modify the Bidding Documents. 
6.4 Bid Opening – HDR will attend the bid opening, prepare Bid tabulations, and assist Owner in 

evaluating Bids or proposals and provide a bid award recommendation to the City and 
MoDOT. 

6.5 Bid award – After Acceptance from the City and MoDOT HDR will notify the contractor of 
the bid award and notice to proceed and create conformed to bid drawings and specs. 

 
Task 7 - Construction (Base Services) 

7.1 Pre-construction conference – HDR shall prepare an agenda and participate in a pre-
construction conference prior to commencement of Work at the Site. 

7.2 Submittal Reviews – HDR shall review up to twenty (20) Shop Drawings and Samples and 
other data which Contractor is required to submit, but only for conformance with the 
information given in the Contract Documents and compatibility with the design concept of the 
completed Project as a functioning whole as indicated by the Contract Documents. Such 
reviews and approvals or other action will not extend to means, methods, techniques, 
sequences, or procedures of construction or to safety precautions and programs incident 
thereto.   

7.3 Address RFI’s - HDR shall issue up to five (5) necessary clarifications and interpretations of 
the Contract Documents to the orderly completion of Contractor’s work.  Such clarifications 
and interpretations will be consistent with the intent of and reasonably inferable from the 
Contract Documents.  Engineer may issue Field Orders authorizing minor variations in the 
Work from the requirements of the Contract Documents. 

7.4 Issue Change Orders - HDR shall recommend Change Orders and Work Change Directives to 
Owner, and prepare up to three (3) Change Orders and Work Change Directives as required. 

7.5 Review payment applications - Based on HDR’s observations as an experienced and qualified 
design professional and on review of Applications for Payment and accompanying supporting 
documentation, HDR will recommend the amount the Contractor be paid on up to five (5) 
applications.  Such recommendations of payment will be in writing and will constitute HDR’s 
representation to Owner, based on such observations and review, that, to the best of HDR’s 
knowledge, information and belief, Contractor’s Work has progressed to the point indicated, 
the quality of such Work is generally in accordance with the Contract Documents (subject to 
an evaluation of the Work as a functioning whole prior to or upon Substantial Completion and 
to the results of subsequent tests called for in the Contract Documents), and the conditions 
precedent to Contractor’s being entitled to such payment appear to have been fulfilled in so far 
as it is HDR’s responsibility to observe Contractor’s Work.  In the case of unit price work, 
HDR’s recommendations of payment will include final determinations of quantities and 
classifications of Contractor’s Work (subject to subsequent adjustments allowed by the 
Contract Documents).   

7.6 Monthly progress meetings - HDR shall attend up to five (5) construction progress meetings 
with Owner and Contractor. 

7.7 Resident Project Representative - In connection with observations of Contractor’s Work while 
it is in progress and coordination with City Staff, HDR may make up to fifteen (15) visits to 
the Site to observe as an experienced and qualified design professional the progress and 
quality of Contractor’s executed Work.  Such visits and observations by HDR are not intended 
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to be exhaustive or to extend to every aspect of Contractor’s Work in progress or to involve 
detailed inspections of Contractor’s Work in progress beyond the responsibilities specifically 
assigned to HDR in this Agreement and the Contract Documents, but rather are to be limited 
to spot checking, selective sampling, and similar methods of general observation of the Work 
based on HDR’s exercise of professional judgment as assisted by the Resident Project 
Representative, if any. HDR will check with City Staff documentation and review based on 
MoDOT requirements. Based on information obtained during such visits and observations, 
HDR will determine in general if the Work is proceeding in accordance with the Contract 
Documents, and HDR shall keep Owner informed of the progress of the Work. 

7.8 Final inspection - HDR shall conduct a final inspection to determine if the completed Work of 
Contractor is acceptable so that HDR may recommend, in writing, final payment to 
Contractor.  Accompanying the recommendation for final payment, HDR shall also provide a 
notice that the Work is acceptable to the best of HDR’s knowledge, information, and belief 
and based on the extent of the services provided by HDR under this Agreement. 

7.9 Record drawing completion - HDR shall prepare a set of construction record drawings based 
upon records kept by Contractor and City’s Resident Project Representative during 
Construction.  These drawings will be provided to the Owner in paper and electronic format. 

7.10 MoDOT Project Closeout - HDR shall assist the City with MoDOT closeout within 60 days of 
final acceptance as required. Documentation includes: final invoice, project certification, 
settlement of claims, final change order, final lien waiver, and affidavit compliance with 
prevailing wage. 

7.11 Overall Project Management – Perform project management, scheduling, and cost control for 
the project. 

 

KEY PROJECT UNDERSTANDINGS 
 

Project Assumptions 

• The City will set up a project Steering Committee to help inform the Project Team about the 
desires and interests of the community and to represent the viewpoints of the general public. 

• Project does not include utility relocations or reconstruction except as specifically detailed in this 
scope of service. 

• City will provide coordination assistance with property owners/business managers for discussions 
involving access to their specific properties/businesses. 

• Project will only be bid one time. 

• City staff will provide full time construction observation.  HDR can provide this service if the 
City so chooses as an additional service. 

• HDR will provide easement conveyance documents to the City. The City will obtain the 
easements and appraisals as needed. 

• City will provide as-built drawings of the existing bridge. 

• Contractor or City will provide necessary Construction Materials Testing. 

• Submittals to MoDOT are assumed to be electronic. 
 

Additional Services 

Any additional services performed beyond the scope of work will be negotiated on a time and materials 
basis. These may include, but are not limited to: 

• Additional construction resident project representative  

• Relocation of utility systems not specifically detailed in the scope of services 

• Attendance at meetings or presentations not specified in the scope, including but not limited to 
additional Board of Aldermen Meetings or Public Meetings/Open Houses. 
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SCHEDULE 

02/16/22 Notice to Proceed 
03/01/22 Kickoff Meeting 
08/01/22 Preliminary Plans to the City 
08/10/22 Plan In-Hand Walkthrough 
09/06/22 Board of Alderman Presentation 
09/23/22 Preliminary Plans to MoDOT 
02/01/23 PS&E Submittal to MoDOT 
04/01/23 MoDOT PS&E Approval 
05/01/23 Advertisement for Letting 
06/01/23 Bid Opening 
07/01/23 Construction Contract Award 
12/01/23 Construction Completion (150 days for construction assumed) 
02/01/24 MoDOT Project Closeout 

 

FEE 

The CITY shall compensate ENGINEER for the Downtown Streetscape an amount not to 
exceed: 

Part 1 – Design 

 Task 1 – Topographic Survey (Base Services)   $19,580 

 Task 2 – Environmental (Base Services)    $17,950 

 Task 3 – Preliminary Design (Base Services)   $61,710 

 Task 4 – Final Design (Base Services)    $58,980 

  Subtotal Part 1 Base Services    $158,220 

 Task 5 – Additional Bridge Enhancement (Optional)  $23,160 

  Subtotal Part 1 Base & Optional Services  $181,380 

 

Part 2 – Bidding and Construction 

 Task 6 – Bidding (Base Services)    $12,070 

 Task 7 – Construction (Base Services)    $53,150 

  Subtotal Part 2 Base Services    $65,220 

 

Grand Total (Part 1 & 2) 

 Grand Total (Base Services)     $223,440 

 Grand Total Base & Optional Services   $246,600 



Staff Name Bresette Wiebelhaus Call Sherman Beamer Henningson Boyd Reuss Mynatt Fuller Berne Splittgerber Gribble Kathrineberg Schwaller Bell Waters Yakle Shields Ly Lytle

Rate Schedule Code
Senior Project 
Manager II Engineer IV Engineer I

Cadd/GIS 
Technician IV Engineer III Engineer III Engineer III

Cadd/GIS 
Technician II

Project 
Assistant I

Project Accountant 
II Admin Assistant

Senior Technical 
Specialist Engineer IV

Cadd/GIS 
Technician V

Technical 
Specialist Engineer III Engineer I

Senior Land 
Surveyor

Survey 
Technician II

Survey 
Technician III

Survey 
Technician II

Billing Rate  $250.00 $170.00 $110.00 $145.00 $150.00 $150.00 $150.00 $110.00 $95.00 $115.00 $80.00 $280.00 $170.00 $165.00 $250.00 $150.00 $110.00 $170.00 $85.00 $125.00 $85.00

TASKS

A. Task 1 ‐ Topographic Survey
1 Project research 4 $680
2 Safety plan 1 1 1 1 $465
3 Control and benchmark survey 5 5 $225 $1,275
4 Topographic and utility survey 2 10 12 12 $400 $4,110
5 Property boundary survey 4 10 10 10 $3,630
6 Survey utility coordination/meetings 4 $680
7 Easement descriptions and exhibits 20 4 $5,000 $8,740
Subtotal Hours 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 35 25 28 28
Subtotal Dollars $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,950 $2,125 $3,500 $2,380 $5,625 $0 $19,580
Total Task 1 $19,580

B. Task 2 ‐ Environmental Permitting
1 Agency Coordination 2 4 $740
2 Bat Survey 2 4 12 $200 $2,620
3 RER Documentation 2 2 4 8 $2,320
4 Wetland/Stream Delineation/Report 2 20 40 $7,900
5 Land disturbance permit 1 4 8 $750 $2,560
6 Floodplain development permit 1 4 8 $1,810
Subtotal Hours 2 10 16 0 0 0 0 0 0 0 0 0 0 0 6 30 64 0 0 0 0
Subtotal Dollars $500 $1,700 $1,760 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,500 $4,500 $7,040 $0 $0 $0 $0 $950 $0 $17,950
Total Task 2 $17,950

C. Task 3 ‐ Preliminary Design
1 Overall Project Management 4 4 4 $1,520
2 Kickoff Meeting 4 4 $50 $1,730
3 Utility Coordination 8 4 $1,800
4 Preliminary Design Plans 4 50 16 80 8 14 15 24 4 8 6 $34,520
5 Bridge Lighting investigation 2 4 2 4 $2,180
6 Project Manual and Tech. Specs. 2 10 2 4 8 12 $50 $5,310
7 Cost estimate 2 4 4 4 1 2 $2,840
8 Internal QC Review 6 6 $3,180
9 Plan In‐Hand Walkthrough 4 4 $100 $1,780
10 Presentation at Board Meeting 4 4 $200 $1,880
11 Submit to MoDOT 2 2 $520
12 MoDOT Review Meeting 2 2 $50 $690
13 Geotechnical Investigation 2 2 2 $3,000 $3,760

Subtotal Hours 26 94 26 80 14 18 31 24 6 6 12 13 14 6 0 0 0 0 0 0 0
Subtotal Dollars $6,500 $15,980 $2,860 $11,600 $2,100 $2,700 $4,650 $2,640 $570 $690 $960 $3,640 $2,380 $990 $0 $0 $0 $0 $0 $0 $0 $450 $3,000 $61,710
Total Task 3 $61,710

D. Task 4 ‐ Final Design
1 Overall Project Management 4 4 4 $1,520
2 Utility Coordination 8 4 $1,800
3 Final Desgin Plans 2 49 26 54 3 4 10 24 6 16 32 $34,390
4 Project Manual and Tech. Specs. 2 20 20 20 $50 $8,550
5 Cost Estimate 2 4 4 4 2 2 $3,120
6 Internal QC Review 6 6 $3,180
7 Client Review Meeting 4 $50 $730
8 Submit to MoDOT 2 2 $520
9 MoDOT Review Meeting 2 2 $50 $690
10 Finalize PS&E 8 8 8 2 2 4 $4,480

Subtotal Hours 12 99 44 54 15 6 36 28 4 4 20 14 18 32 0 0 0 0 0 0 0
Subtotal Dollars $3,000 $16,830 $4,840 $7,830 $2,250 $900 $5,400 $3,080 $380 $460 $1,600 $3,920 $3,060 $5,280 $0 $0 $0 $0 $0 $0 $0 $150 $0 $58,980
Total Task 4 $58,980

$158,220

E. Design (Optional)
1 Concrete Column Investigation 2 3 4 4 $2,520
2 Bridge Lighting Plans 2 4 4 10 6 20 $8,500
3 Concrete Column Plans 2 10 18 36 $12,140
4 Bid opening $0
5 Bid award $0
Subtotal Hours 0 6 0 0 0 0 4 4 0 0 0 23 28 60 0 0 0 0 0 0 0
Subtotal Dollars $0 $1,020 $0 $0 $0 $0 $600 $440 $0 $0 $0 $6,440 $4,760 $9,900 $0 $0 $0 $0 $0 $0 $0 $0 $0 $23,160
Total Task 5 $23,160

Total Hours 40 209 86 134 29 24 71 56 10 10 32 50 60 98 6 30 64 35 25 28 28 1,125
Total Billing Amount $10,000 $35,530 $9,460 $19,430 $4,350 $3,600 $10,650 $6,160 $950 $1,150 $2,560 $14,000 $10,200 $16,170 $1,500 $4,500 $7,040 $5,950 $2,125 $3,500 $2,380 $7,175 $3,000 $181,380

$181,380

Estimated Project Fee (Base Services)

Estimated Project Fee

Smithville Streetscape Phase 3 - Design
Scope and Fee 02/07/2022

HDR Expenses Subconsultants Total

Page 1 of 1



Staff Name Bresette Wiebelhaus Call Sherman Beamer Henningson Boyd Reuss Mynatt Fuller Berne Splittgerber Gribble

Rate Schedule Code
Senior Project 
Manager II Engineer IV Engineer I

Cadd/GIS 
Technician IV Engineer III Engineer III Engineer III

Cadd/GIS 
Technician II

Project 
Assistant I

Project Accountant 
II Admin Assistant

Senior Technical 
Specialist Engineer IV

Project Role

Billing Rate $250.00 $170.00 $110.00 $145.00 $150.00 $150.00 $150.00 $110.00 $95.00 $115.00 $80.00 $280.00 $170.00

TASKS
F. Task 6 ‐ Bidding

1 Prepare bid package 1 2 $200 $660
2 Pre‐bid conference 4 2 $100 $1,000
3 Bidder’s questions and addenda 2 12 4 4 2 2 4 2 2 4 $6,220
4 Bid opening 8 4 $50 $1,850
5 Bid award 4 4 4 8 $2,340
Subtotal Hours 2 29 14 10 2 2 4 2 0 0 8 2 4
Subtotal Dollars $500 $4,930 $1,540 $1,450 $300 $300 $600 $220 $0 $0 $640 $560 $680 $350 $0 $12,070
Total Task 6 $12,070

G. Task 7 ‐ Construction
1 Pre‐construction conference 4 4 $50 $1,170
2 Submittal Reviews 4 20 40 4 12 4 6 $13,340
3 Address RFI’s 5 5 2 4 4 6 $4,440
4 Issue change orders 10 10 2 4 4 6 $5,840
5 Review payment applications 10 10 $2,800
6 Monthly progress meetings 15 15 $4,200
7 Resident Project Representative 120 $750 $13,950
8 Final inspection 4 4 2 $50 $1,470
9 Record drawing completion 2 2 1 2 1 $1,280
10 MoDOT Project Closeout 8 4 10 $2,760
11 Overal project management 5 5 5 $1,900

Subtotal Hours 4 83 208 2 4 8 23 2 5 5 10 13 18
Subtotal Dollars $1,000 $14,110 $22,880 $290 $600 $1,200 $3,450 $220 $475 $575 $800 $3,640 $3,060 $850 $0 $53,150
Total Task 6 $53,150

Total Hours 6 112 222 12 6 10 27 4 5 5 18 15 22 486
Total Billing Amount $1,500 $19,040 $24,420 $1,740 $900 $1,500 $4,050 $440 $475 $575 $1,440 $4,200 $3,740 $1,200 $0 $65,220

$65,220Estimated Project Fee

Smithville Streetscape Phase 3 - Bidding & Construction
Scope and Fee 02/07/2022

HDR Expenses Subconsultants Total

Page 1 of 1
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Statement of Qualifications

Bridge St. Streetscape 
Phase III From 
Church St. to First St. 
RFQ #22-04/Tap-3302 (434)

City of Smithville, Missouri

December 15

2021



December 15, 2021
City of Smithville, Missouri
Charles Soules - Director of Public Works
107 W. Main Street
Smithville, MO 64089
RE: RFQ #22-04 Engineering Services TAP-3302 (434) Bridge St. Streetscape 
Phase III from Church St. to First St.
Dear Mr. Soules,
It has been our pleasure to partner with the City of Smithville on the transformation of its 
downtown through the development and implementation of the first two phases of your 
Streetscape project. The results have clearly had a positive impact on the community. 
HDR is excited for the opportunity to see this project through to the finish with the 
current Request for Qualifications. We are committed to leveraging our experience, 
knowledge, resources, and expertise to help support the City through the design and 
construction of this important project. Key benefits our team brings in this effort include 
the following: 
Ideal mix of local knowledge and federal funding requirements. Our project leadership, 
Aaron Bresette and Mitch Wiebelhaus, have been involved in this project since its 
inception and understand the City’s primary project drivers. Our team is made up local 
professionals who have worked on a multitude of projects that adhered to MoDOT’s Local 
Public Agency (LPA) manual requirements for federal funding. The funding is a benefit to 
the City, one which allows you to stretch your local dollars into a larger project. Federal 
funding involves requirements that must be adhered to for environmental permitting, 
pedestrian and bicycle design, and right-of-way acquisition. Our team has successfully 
guided many municipalities through the MoDOT LPA process and is excited to continue 
doing so for the City of Smithville. 
Full understanding of the technical challenges of this project. While the conceptual 
drawings of the corridor maintain parallel parking on both sides of the street between 
Church Street and the bridge, there may be opportunities to narrow this section of 
roadway to provide improved pedestrian conductivity, bicycle facilities, more site 
amenities and reduce the necessity for easements. In addition, our structural engineer, 
Darin Splittgerber, has relevant experience retrofitting railing and lighting enhancements 
for existing bridges that will be a benefit to the City.

hdrinc.com
10450 Holmes Road, Suite 600, Kansas City, Missouri 64131-3471
T 816.360.2700 F 816.360.2777



A people-focused, interactive approach to planning and design. HDR has learned 
from experience that community awareness and proactive outreach are intertwined 
and paramount to the delivery of downtown revitalization projects. Our strategic 
communication lead, Chris Deffenbaugh, will provide his public involvement expertise 
and he will support the City as it obtains focused feedback. We believe in a top-down 
approach to community engagement and have successfully utilized advisory groups on 
other, similar projects to gain advanced input and build consensus. Using key stakeholder 
feedback, we will develop and host public open house meetings at key project milestones. 
We will pair in-person activities with mailed and online resources, such as a project 
website, digital public relations and newsletters, and in the service of the community and 
our team, build consensus for the project. 
We are excited for the opportunity to apply our experience and knowledge and look 
forward to supporting the City of Smithville’s continued downtown revitalization. If you 
have any questions, please do not hesitate to contact us.
Sincerely,
HDR Engineering, Inc.

Mitch Wiebelhaus, PE   Aaron Bresette, PE
Project Manager    Principal-in-Charge & Quality Control
816.347.1161     816.347.1120
Mitchell.Wiebelhaus@hdrinc.com  Aaron.Bresette@hdrinc.com

hdrinc.com
10450 Holmes Road, Suite 60, Kansas City, Missouri 64131-3471
T 816.360.2700 F 816.360.2777
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City of Smithville, Missouri  |  Tab A  |  Statement of Qualifications
RFQ #22-04 Engineering Services TAP-3302 (434) Bridge St. Streetscape Phase III from Church St. to First St.

PROPOSER DETAILS
HDR Engineering, Inc.
10450 Holmes Rd, Ste 600
Kansas City, MO 64131-3471
T: 816.360.2700

POINT OF CONTACT
Mitch Wiebelhaus, PE
10450 Holmes Rd, Ste 600
Kansas City, MO 64131-3471
T: 816.347.1161

TRUST AND LEADERSHIP
Our project management 
approach is built on 
trust, a clear definition of 
shared goals, and a mutual 
understanding of the 

necessary steps to achieve those goals and 
exceed your expectations.
Our project manager, Mitch Wiebelhaus, 
along with HDR’s Principal in Charge, 
Aaron Bresette, have proven experience 
in overseeing the planning, design, and 
construction of numerous types of projects 
across the region. Their attention to detail and 
client responsiveness has been instrumental 
in bringing about successful outcomes and 
repeat business for many communities. We’re 
proud to include Smithville as one of them.
Great projects result from visionary 
leadership and the successful collaboration of 
client and consultant staff. Mitch will provide 
the leadership to make sure your project 
goals are met, and that day-to-day activities 
are completed on time, within budget, and to 
your specifications. 
Mitch will manage the Project Team, lead 
HDR’s communication with the City, lead our 
design efforts, be responsible for all project 
deliverables, schedule all progress meetings, 
and perform all other necessary project 
management duties. 

Statement of Qualifications
Project Manager Experience
HDR will provide a focused team led by Mitch 
Wiebelhaus, a project manager with proven success 
leading multi-disciplinary design teams. His experience 
on both Phase 1 and 2 of Smithville’s downtown 
revitalization, as well as assisting the City with the 
TAP grant request, will provide the City the benefit of 
his knowledge of the specific challenges in this phase. 
He will draw upon a team of design professionals with 
relevant project experience to develop solutions to the 
project challenges. 
Mitch is a proven project manager with over a decade 
of experience to keep a schedule on track, meet a 
budget, produce quality documents, and effectively 
manage resources. He embodies our client-centered 
management approach and has proven himself an 
attentive and responsive service provider with the 
technical “know-how” to successfully execute this 
Streetscape Project for the City. 
Mitch has a solid background in site development for 
a variety of private, municipal, and federal facilities, 
including complex site designs for new hospitals at 
several Air Force Bases where ADA accessibility was 
a critical component. His primary focus is centered 
on working with municipalities, including Smithville, 
to deliver storm drainage, water, and transportation 
projects. Specific examples of his ability to ensure value 
to the City for the Bridge Street Streetscape Phase III 
Project include:

 • Mitch’s experience on the first two phases of 
Smithville’s Streetscape project, as well as planning 
level efforts for this current phase, will provide myriad 
benefits to the City. His unparalleled knowledge of 
the corridor and the pallet of design elements used 
on the previous phases will allow him to accelerate 
the design schedule and provide a finished project 
that fits seamlessly with the downtown. 

 • The breadth of knowledge Mitch gained working on 
diverse site development and municipal engineering 
projects for both large and small clients throughout 
his career provides him the insight to keep the 
City’s best interests front and center, and to find 
economical solutions to meet the City’s challenges. 

hdrinc.com

Version #
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City of Smithville, Missouri  |  Tab A  |  Statement of Qualifications
RFQ #22-04 Engineering Services TAP-3302 (434) Bridge St. Streetscape Phase III from Church St. to First St.

Aaron Bresette, PE
Principal-in-Charge & Quality Control

INDUSTRY / HDR TENURE
27 years / 15 years

Aaron is the Section Manager for Municipal Engineering Services for HDR’s Missouri-Kansas 
operations and has a wide background in engineering design and construction management 
services. He has overseen all facets of planning, design, and construction management 
of urban street and utility enhancement projects throughout his career. He has managed 
multiple projects with federal aide utilizing MoDOT/KDOT LPA requirements:

 • Smithville Downtown Streetscape Ph 1 & Ph 2
 • Warrensburg Downtown Revitalization Ph 3 (MoDOT STP Funding)
 • Council Bluffs Downtown Streetscape Ph 1 - Ph 5

Braden Beamer, PE
MoDOT LPA Liaison 

INDUSTRY / HDR TENURE
9 years / 8 years

Braden is a Professional Engineer with nine years of experience in transportation engineering. 
His experience includes interstate, municipal transportation, rail design, bicycle, pedestrian, 
ADA design, and development of roadway drainage designs. Braden is MoDOT LPA 
certified and has lead projects with MoDOT and KDOT funding. He has experience with LPA 
requirements for NEPA, SHIPO, ADA, and construction.

 • North Green Hills Road, Kansas City, MO (MoDOT LPA process, federal funding)
 • Salina Downtown Streetscape Improvements, Salina, KS
 • Switzer Road, Overland Park, KS (KDOT LPA process, federal funding)

Troy Henningson, PLA, LEED AP, ASLA, CLARB
Landscape Architect

INDUSTRY / HDR TENURE
24 years / 21 years

Troy is a registered landscape architect with experience in creating places that people want 
to be. His responsibilities involve many aspects of landscape architecture and urban design, 
including parks and recreation projects, downtown streetscapes, urban plazas, corridor 
planning, planting plans, and master planning for both infill and greenfield projects. Troy is 
the Landscape Architect who developed the enhancement concepts for the first two phases 
of Smithville’s Downtown Streetscape project.

 • Plattsmouth Main Street Streetscape
 • Salina Downtown Streetscape Improvements
 • Smithville Downtown Streetscape Ph 1 & Ph 2
 • Warrensburg Downtown Revitalization

Darin Splittgerber, PE
Structural Engineer

INDUSTRY / HDR TENURE
26 years / 25 years

Darin is the Bridge Design Section Manager in HDR’s Kansas City office and is responsible 
for managing design activities among 20 Design engineering and cad Technicians. He also 
manages Bridge design projects and provides quality control reviews for bridge deliverables 
to our local clients. For the City of Smithville, Darin was the Lead Engineer on the Second 
Creek Road Bridge Replacement and the Amory Road Box Culvert at Rocky Branch Creek. 
Darin recently was the lead engineer on the City of Olathe Lone Elm Bridge where outside 
sidewalks were added to an existing steel girder bridge and decorative fence and illuminated 
concrete columns were installed. 

 • Lone Elm Bridge over BNSF, City of Olathe, KS (KDOT LPA process, federal funding)
 • Baltimore Bridge over I-670, City of Kansas City, MO (MoDOT design)
 • Three Trails Pedestrian Bridge over I-435, Kansas City, MO (MoDOT LPA process, federal 
funding)

Key Staff Experience
hdrinc.com

Version #
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City of Smithville, Missouri  |  Tab A  |  Statement of Qualifications
RFQ #22-04 Engineering Services TAP-3302 (434) Bridge St. Streetscape Phase III from Church St. to First St.

Project Approach
A downtown street streetscape project requires the coordination of multiple critical elements. All these 
elements must be carefully considered and addressed during project delivery for a project’s success. HDR 
is in a unique position for this project as we have completed the first two phases of the City’s downtown 
revitalization. We understand the opportunities and challenges from the previous phases. We look forward to 
the unique challenges this phase will present. HDR’s approach to deliver the streetscape project has five main 
parts: public engagement, scope confirmation, design, bidding/construction, and Schedule.

Public Engagement
Communication and engagement with the right groups at the right time will be critical for the success of this 
project. It is critical that the public engagement begins immediately to kick-off the Project. In the first phase 
of the downtown streetscape, HDR conducted a vision plan including a project tour, workshops, open houses, 
and board presentations. This information will establish the foundation of our design but knowing that some 
project elements and stakeholders have changed, HDR will supplement the findings of this with additional 
public stakeholder meetings. HDR’s skilled public involvement 
lead, Chris Deffenbaugh, is ready to support the City’s efforts to 
disseminate project information to the downtown businesses and 
stakeholders to obtain relevant feedback. We will work with the 
City to identify stakeholders and issues. Our initial recommendation 
for public involvement and communication efforts includes hosting 
public open house meetings at the beginning of the project and 
after the preliminary design has been completed. HDR can also 
write and produce clear, professional, and attention-grabbing public 
information materials, if desired, for the City newsletters, website, or 
social media.
This project is outside of the main business corridor but we 
understand there are impacts to customers, the First Christian 
Church, and a handful of private properties.

Tyler Litton
Construction Administration

INDUSTRY / HDR TENURE
10 years / 7 years

Tyler has been an integral part of HDR’s Construction Inspection Department as a Resident 
Project Inspector His responsibilities include daily construction site observation and 
documentation of construction activity. In addition, he is responsible for maintaining a daily 
log of site personnel equipment material quality assurance and testing. Tyler’s experience 
as a construction inspector includes: Sanitary Sewers, Waterlines, Curb and Gutters, Storm 
Sewers, Drainage Structures, Street/Roadway/Sidewalk Installation.
Chris Deffenbaugh
Public Relations

INDUSTRY / HDR TENURE
23 years / <1 years

Chris is the Missouri-Kansas regional lead for HDR’s Strategic Communications group and 
has 10 years of experience managing and supporting projects for transportation and power 
clients. Chris is adept at identifying opportunities and engagement solutions for projects that 
benefit unique public stakeholder groups. 

hdrinc.com
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City of Smithville, Missouri  |  Tab A  |  Statement of Qualifications
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Scope Confirmation
HDR has had initial conversations with the City to assist with developing the scope and obtaining the MoDOT 
funding for this phase of streetscape. We will continue to finalize this scope and develop a list of “must-have” 
elements and establish a priority matrix for other elements. The goal at the beginning of the project is to 
establish the baseline scope and cost estimate to confirm the project budget. Some key elements to discuss:

 • Traffic calming designs
 • Driving and parking lanes
 • Bicycle accommodations
 • City Parks Master Plan for the Riverwalk
 • Project limits
 • Rail/lighting on the bridge
 • Landscaping and brick accents

Design
Once the project’s scope and budget have been established and presented to the public, HDR will quickly 
move into the design process to develop preliminary and final plans for construction. While there are too 
many elements involved in the design process to fit within this response, we are including the following key 
design aspects:
MoDOT Coordination - HDR is a prequalified consultant through MoDOT. We have the LPA-trained staff 
to assist the City with the MoDOT requirements. Our local office has successfully navigated federal funding 
from both MoDOT and KDOT projects. Utilizing his experience with MoDOT and the LPA process, Braden 
Beamer will assist by advising the City and HDR team on the MoDOT LPA requirements.
ADA Compliance - HDR has extensive experience 
with accommodating ADA requirements on street 
rehabilitation projects. This will apply to all pedestrian 
‘routes’ including curb ramps, at crossings, sidewalks, 
and building entrances. Although this project will only 
require a few ADA ramps, this is still a key criterion for 
federal funding requirements.
Utility Coordination - HDR will contact all utility 
owners in the project area and coordinate ways to 
minimize impacts through our design solutions. 
Because of unmarked utilities in the historic 
downtown, the first phase of the City’s streetscape 
required many existing utilities to be relocated. 
HDR assisted with over 3,000-linear feet of gas, 
communication, and electrical lines due to conflicts. 
Our team will coordinate early with the utilities to 
determine where facilities are and if they plan/need 
to make any improvements. Upgrading utilities ahead 
of or during the streetscape project is ideal as it will 
minimize disruption and overall construction costs. 
The key to these types of partnerships is an open line 
of communication and frequent coordination. 

HDR has worked with MoDOT for decades 
on some of their largest and most challenging 
projects. Our KC office has multiple people 
with LPA Certification who are very familiar 
with the federal funding requirements. For 
this project, Brandon Beamer will support 
our efforts to successfully deliver this project.

hdrinc.com
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Corridor Improvement - Whether it is for safer traffic flow, bicycle 
facilities, parking, improve storm drainage, corridor beautification, 
or a combination of them, HDR has the experience to properly 
reshaping corridors to meet the needs of the community. After 
feedback is received from the City and community, HDR will 
continue to develop the corridor that will enhance these features and 
accomplishes the goals of the City.
Easements - HDR anticipates only temporary construction 
easements are necessary for this project. Even temporary easements 
can be difficult to get with MoDOT requirements, easements are a 
primary concern when considering the project schedule. HDR will 
provide the City easement description and conveyance documents 
early in the project (after preliminary design). This will offer the 
City ample time to get the easements signed by the applicable 
property owner.

Bidding and Construction
HDR will provide bidding and construction support services to assist the City during the course of 
construction. Our team can participate at various levels of construction observation, depending on 
Smithville’s ability and availability to self-perform this work. We have resident project representatives that 
have trained in LPA projects and can assist the City’s communication with MoDOT through construction. We 
will attend and participate in regular construction coordination meetings. Our Team will track and manage the 
contractor’s submittals, review shop drawings, and respond promptly. We will address contractor Requests 
for Information and issue change orders. Our Team will conduct a punch list walk-through of the project that 
will identify all work items which must be corrected before substantial completion can be obtained. 

Schedule
FEB M AR APR M AY J U N J U LY AU G SEP O C T N OV DEC JAN FEB M AR APR

NTP

Survey

Environmental Review

Scoping/Preliminary Design

Utility Coordination

Preliminary Plans/ 
MoDOT Review

Final Design

Final Plans/ 
MoDOT Review

PS&E

Advertise/Bid

Construction

Public Engagement/
Open House
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Plattsmouth Main Street Streetscape
City of Plattsmouth, Nebraska

The Plattsmouth Main Street Streetscape project was completed in 
coordination with state-mandated underground utility work and provided 
an opportunity to make significant improvements in the appearance of the 
above-ground pedestrian environment. The project focused on six blocks of 
Main Street and included brick pavers, native landscaping, classic streetlights, 
an acoustic sound system, and complementary site furnishings. Corner nodes 
were the focal point of the project and dimensioned to accommodate truck 
traffic and shorten the distance for pedestrians crossing the street. Brick 
paving accents, wayfinding, signage, and public art celebrate these corners 
as key community gathering spaces. As a historic Main Street, the new 
streetscape concept drew design details from historic Plattsmouth. Combined 
with a parallel downtown revitalization plan that incentivizes the restoration 
of Main Street’s historic facades, this streetscape project is making real the 
City’s long-awaited hopes. With this streetscape investment and ensuing 
facade enhancements, historic Main Street Plattsmouth is one step closer to 
reclaiming its title as the “Jewel of the Platte.” 

CLIENT REFERENCE
Erv Portis, City of Plattsmouth
136 North 5th Street
Plattsmouth, NE 68048

KEY PROJECT STAFF
Troy Henningson

hdrinc.com

Version #



07

City of Smithville, Missouri  |  Tab B  |  Client References
RFQ #22-04 Engineering Services TAP-3302 (434) Bridge St. Streetscape Phase III from Church St. to First St.

Salina Downtown Streetscape Improvements
City of Salina, Kansas

Santa Fe Avenue is the lifeblood of Downtown Salina, with just under one mile of prime retail and shopping 
destinations. Designed in the art deco architectural style, many of the buildings, including the historic Stiefel 
Theater, are quite ornate and architecturally significant. The streetscape project put Santa Fe Avenue on 
a “road diet” and transformed it from a four-lane to a three-lane section. This allowed for the sidewalks to 
be widened and an expansion of existing parking stalls. The center lane became a temporary loading and 
unloading area for trucks serving the surrounding businesses and was accentuated with repurposed brick 
pavers from the former roadway. Treatments along the sidewalk improved the downtown aesthetic by adding 
area-appropriate trees that provide storefront visibility and adequate shade. Additional enhancements 
included: brick paver accents that tied into the colors of the adjacent buildings, raised planter pots that bring 
in seasonal color, planting beds with an assortment of colorful perennials, and a family of street furnishings 
that are comprised of sleek, black metal components. Four urban plazas were also included in the project, 
and each took on their own individual appearance while serving a variety of flexible functionality. Specialty 
lighting, entrance monuments, overhead pedestrian crossing structures, and accommodations for public art 
set this streetscape apart from other downtowns. Construction on this $11 million project began in spring of 
2018 and was completed in the fall of 2020. 

CLIENT REFERENCE
Dan Stack, PE, City Engineer
City of Salina
300 W. Ash St.
Salina, KS 67401
(785) 309-5725
Dan.Stack@salina.org

KEY PROJECT STAFF
Troy Henningson, LA
Braden Beamer

hdrinc.com
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CLIENT REFERENCE
Cynthia Wagner, City Administrator
816-532-3897
cwagner@smithvillemo.org

KEY PROJECT STAFF
Aaron Bresette, Phase 1 Project Manager 
Mitch Wiebelhaus, Phase 1 Project Engineer, Phase 2 
Project Manager 
Troy Henningson, Landscape Architect

Downtown Streetscape Ph 1 & Ph 2 Improvements
City of Smithville, Missouri

Main Street is the entryway from US Highway 169 to Smithville’s historic downtown business district and is a 
primary gateway to Smithville Lake, a regional recreational amenity. For most of the corridor’s history it was 
under the jurisdiction of MoDOT, previously designated as Highway DD, and was overdue for revitalization. 
With the City taking over control of the corridor, the Smithville Downtown Streetscape project started with 
an HDR-led community Vision Plan. HDR developed a step-by-step plan to gain input from City officials, 
stakeholders, and property owners through various forms of community engagement. This included a 
kickoff meeting where stakeholders and the design team walked the corridor together, evaluating assets for 
preservation and challenges to be solved. This was followed by a visioning workshop, which set the stage 
for the current and future project phases, and a public open house to present the proposed improvements 
to the public. This process provided the design team with valuable input on public priorities, specifically the 
amenities that Smithville residents and business owners wanted incorporated into the project.
The project included improvements to eight city blocks and included a “road diet” that allowed the street 
to be narrowed and accommodated wider ADA compliant sidewalks with brick accents and decorative 
lighting. This transformed the roadway’s dynamic, from a strictly vehicular corridor to an environment where 
pedestrians and bicycles are comfortable, and Smithville residents and visitors want to linger and enjoy the 
parks and locally owned businesses. 
As with many historic neighborhoods, much of the underground utility infrastructure was aged and beyond 
its useful life. The project included nearly 2,000-linear feet of storm piping with new curb inlets, and 
8,700-linear feet of new water lines. In addition, extensive coordination with third party utilities occurred to 
allow portions of the overhead power infrastructure to be relocated below ground, gas lines to be replaced, 
and telecom fiber optic lines to be constructed. 

hdrinc.com
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Downtown Revitalization Ph 1, 2, & 3 
City of Warrensburg, Missouri

The City of Warrensburg’s downtown revitalization project was a multi-year process that transformed a 
historic but underutilized area into a shopping district that would attract visitors disembarking at the Amtrak 
Depot and students from the nearby University of Central Missouri. Ten city blocks were revitalized in three 
project phases. The first was funded through Community Development Block Grants Programs (CDBG), 
the second phase was completed with City funds, and the third utilized a combination of MoDOT Statewide 
Transportation Improvement Program and CDBG funding.
All phases included new curbs with bumpouts at pedestrian crossings, ADA compliant sidewalks with 
brick paver accents, decorative pedestrian lights, street trees, and matching stone planter beds. By realizing 
efficiencies during the planning process, the City was able to improve existing storm and sanitary sewer lines 
within the project area. Improvements included new storm pipe and curb inlets, replacing the sanitary sewer, 
and coordination with Missouri American for the replacement of water lines. Additionally, Evergy overhead 
power lines were relocated below ground in congested locations.
The project required extensive communication with affected business and property owners. HDR presented 
project information at several public open houses and led one-on-one meetings with impacted business 
owners. Building investigations were required to determine if coal chutes and underground vaults were 
located beneath sidewalks. HDR completed structural evaluations and developed methods to modify the 
building foundations to eliminate the abandoned vaults. 

CLIENT REFERENCE
William Graves, Project Manager
660-262-4664
wgraves@warrensburg-mo.com

KEY PROJECT STAFF
Aaron Bresette, PM
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Company Name: HDR Engineering, Inc. View / Edit
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Doing Business As (DBA) 
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Physical Location: Mailing Address: 

Address 1: 8404 Indian Hills Drive Address 1:

Address 2: Address 2:

City: Omaha City: 
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Employer Identification Number: 470680568 

Total Number of Employees: 100 to 499 

Parent Organization: 

Administrator: HDR 

Organization Designation: 

Employer Category: Federal Contractor with FAR E-Verify Clause 

Federal Contractor Category: None of these categories apply 

Employees being verified: 
Entire workforce (all new hires and all existing employees throughout the entire 
company) 
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Total Hiring Sites: 80 View / Edit
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THE E-VERIFY PROGRAM FOR EMPLOYMENT VERIFICATION 

 

MEMORANDUM OF UNDERSTANDING 

 

ARTICLE I 

  

PURPOSE AND AUTHORITY 

  

This Memorandum of Understanding (MOU) sets forth the points of agreement between the 

Social Security Administration (SSA), the Department of Homeland Security (DHS) and HDR 

Engineering, Inc. (Employer) regarding the Employer's participation in the Employment 

Eligibility Verification Program (E-Verify). E-Verify is a program in which the employment 

eligibility of all newly hired employees will be confirmed after the Employment Eligibility 

Verification Form (Form I-9) has been completed. 
  

Authority for the E-Verify program is found in Title IV, Subtitle A, of the Illegal Immigration 

Reform and Immigrant Responsibility Act of 1996 (IIRIRA), Pub. L. 104-208, 110 Stat. 3009, as 

amended (8 U.S.C. § 1324a note). 
  

ARTICLE II 

  

FUNCTIONS TO BE PERFORMED 

  

A. RESPONSIBILITIES OF THE SSA 

  

1. Upon completion of the Form I-9 by the employee and the Employer, and provided the 

Employer complies with the requirements of this MOU, SSA agrees to provide the Employer 

with available information that allows the Employer to confirm the accuracy of Social Security 

Numbers provided by all newly hired employees and the employment authorization of U.S. 

citizens.   
  

2. The SSA agrees to provide to the Employer appropriate assistance with operational 

problems that may arise during the Employer's participation in the E-Verify program. The SSA 

agrees to provide the Employer with names, titles, addresses, and telephone numbers of SSA 

representatives to be contacted during the E-Verify process. 
  

3. The SSA agrees to safeguard the information provided by the Employer through the E-

Verify program procedures, and to limit access to such information, as is appropriate by law, to 

individuals responsible for the verification of Social Security Numbers and for evaluation of the 

E-Verify program or such other persons or entities who may be authorized by the SSA as 

governed by the Privacy Act (5 U.S.C. § 552a), the Social Security Act (42 U.S.C. 1306(a)), and 

SSA regulations (20 CFR Part 401). 
  

4. SSA agrees to establish a means of automated verification that is designed (in 

conjunction with DHS's automated system if necessary) to provide confirmation or tentative 

nonconfirmation of U.S. citizens’ employment eligibility and accuracy of SSA records for both 

citizens and aliens within 3  Federal Government work days of the initial inquiry.  
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HDR does not have any significant exceptions, rather a few minor revisions. Our comments are 
included in the following documents:

 • Article II Proposal Instructions
 • Article III General Terms and Conditions
 • Professional Engineering Services Agreement
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THRIVING AHEAD 

RFQ #22-04 ENGINEERING SERVICES 
TAP-3302( 434) 

BRIDGE ST. STREETSCAPE PHASE Ill 
FROM CHURCH ST. TO FIRST ST. 

THE CITY OF SMITHVILLE, REQUEST FOR QUALIFICATIONS FOR THE FOLLOWING PROFESSIONAL 
SERVICES: 

Sealed Proposals for Qualifications for engineering services for the design of Bridge St. Streetscape Phase III 
from Church St. to First St. will be received by the City of Smithville, Missouri, at City Hall, 107 W. Main Street, 
Smithville, MO 64089, until 1:30 P.M. on Wednesday, Dec 1st\ 2021. The Project consists of the following: 

The City of Smithville is seeking an engineer to assist with the topographic survey, design, and preparation of 
construction documents, and technical specifications for roundabout improvements for the following tasks: 

Streetscape improvements including pedestrian and bicycle improvements on Bridge St. from Church St. 
to First St. The project will include mill and overlay pavement, full sidewalk replacement, crosswalk, 
signs, pedestrian lighting, brick accents, storm water improvements, decorative rail on bridge, bike 
sharrows and Share the Road signage 

A conceptual layout of the project is attached. The Scope of Services will more specifically include the following 
project improvements and tasks. 

Smithville, MO/Clay County 
Federal Aid No.: TAP-3302(434) 
Location: Bridge St. from Church St to First St 
Proposed Improvement: Provide design services for improvements for streetscape 

improvements includ ing pedestrian and bicycle facilities 
Length: 
Approximate Construction Cost: $610,000 
DBE Goal Determination 
Consultant Services Required: See Attachments A, B, C, D & E 
Other Comments: 
Contact: Name: Charles Soules 

Address: 107 W Main St, Smithville, MO 64089 
Phone: (816)513-6984 
E-mail: csoulesr@,smithvillemo.org 

Deadline: 1:30 P.M. on Wednesday, Dec 1st\ 2021 
Submit 

Responses should not exceed 5 pages total. A page is defined as 8-1/2 by 11 inches and printed on one 
side. The submittal should be received at the address and by the time specified. Submit no more than 
five (5) copies. 



SCOPE OF SERVICES 

Task 1 Surveying/Data Gathering 
• Gather and review all available and relevant information to assist in the design for this 

project, including but not limited to Area Plans, Streetscape Plans, traffic studies, as
built records of existing improvements, land tie information, utility records, platting 
records, and others. 

• Conduct a topographical survey in accordance with City standards. 
• Conduct drainage studies and geotechnical investigations as needed. 
• Coordinate at least one public meeting with stakeholder groups, including 

neighborhood and civic leadership groups, to obtain additional information. 
• Attend a review meeting with City Project Manager and other City staff at the 

completion of the data gathering phase. 

Task 2: Design Services 
2.1 Preliminary Design 

• Complete preliminary design of proposed improvements with integrated signage, 
landscape plantings, proposed site furnishings, and preliminary trail grading and/or 
profile plans. 

• Prepare preliminary design plans, details, and general notes for the above 
referenced items. 

• Prepare a preliminary opinion of probable construction cost (by category) based on the 
preliminary design. 

• Coordinate a public meeting with stakeholder groups, including neighborhood and 
civic leadership groups, to present preliminary design. 

• Attend a review meeting with City Project Manager and other City staff. 
• Provide assistance in completing and submitting forms for categorical exclusion(s) and 

Section 106 review, including impact rating forms and a letter to the Division of Natural 
Resources and the Corps of Engineers as appropriate. 

• Coordinate submittal of preliminary design and supporting documentation to the 
Missouri Department of Transportation. 

• Utility Coordination 

2.2 Right-of-Way 
• Develop right-of-way plans, as needed. 
• Development easement descriptions and maps 



2.3 Final Design 
• Complete final design of trail alignment with integrated signage, landscape 

plantings, proposed site furnishings, and trail grading and profile plans. 
• Provide traffic control plan and phasing plan. 
• Provide specifications and job special provisions 
• Provide engineer's estimate 
• Attend a review meeting with City Project Manager and other City staff. 
• Coordinate PS&E submittal and supporting documentation to the Missouri 

Department of Transportation. 

Task 3: Bidding Services 
• Assist the City during the bidding phase by responding to questions about plans and 

preparing addenda as needed. 
• Attend pre-bid conference, if needed. 

Task 4: Supplementary Construction Observation Services 
• Attend a pre-construction meeting 
• Respond to contractor RFl's 
• Assist City in issuing Change Orders, if necessary 
• Assist city in review of shop drawings and material submittals 
• Monitor construction progress, as needed 
• Provide as-built drawings 

INSTRUCTIONS TO BIDDERS 

1. RFQs must be addressed to the Stephen Larson, Finance Director, 107 W. Main Street, Smithville, Missouri 
64089, and be received before 1:30 P.M. on the date of closing. 

2. Responses and anything pertaining to the RFQ should be in a sealed envelope. All RFQs must be sealed 
and marked on the outer envelope by RFQ number and date of closing. The only information we will read 
at the closing will be the vendors, contractors, or proposers who responded. The closing is at 1:30 P.M. 
on Wednesday, Dec 15th, 2021, at City Hall. 

3. Disabled persons wishing to participate in the RFQ closing and who require a reasonable accommodation 
may call the City at (816) 532-3897. A forty-eight-hour notice is required. 

4. Any questions regarding this RFQ should be directed to Charles Soules, PE, Dir. of PW, 107 W. Main 
Street, Smithville, Missouri 64089; (816) 532-3898. 

THE CITY OF SMITHVILLE RESERVES THE RIGHT TO REJECT ANY OR ALL PROPOSALS. 

Issued on November 18, 2021 



CITY OF SMITHVILLE REQUEST FOR WRITTEN QUOTATIONS 
GENERAL INSTRUCTIONS AND CONDITIONS 

1. Written qualification statements, subject to the conditions listed below and any special conditions set forth 
in the attached specific Proposal, will be received by the City of Smithville, 107 W. Main Street, Smithville, 
Missouri 64089, until the closing. 

2. The City reserves the right to accept or reject any and all proposals and/or alternatives and to waive 
technicalities, and to accept the offer that the City considers to be the most advantageous. 

3. The City of Smithville is exempt from payment of Missouri Sales and Use Tax in accordance with Section 
144.010 et seq. R.S.MO 1969 and is exempt from payment of Federal Excise Taxes in accordance with 
Title 26 United States Code, Annotated. 

4. The delivery date(s) or dates when work will start shall be stated in definite terms, as they will be taken 
into consideration when making the award. 

5. The City reserves the right to cancel all or any part of any order(s) if delivery and/or service is not made or 
work is not started as guaranteed. 

6. This RFQ involves the design of a Public Works project and Consultant; Vendor; Contractor or Proposer 
must comply with all of the requirements applicable to Public Works Projects under Missouri Law. 

7. Any questions regarding this request may be addressed to Stephen Larson, Finance Director, 107 W. Main 
Street, Smithville, Missouri 64089, (816) 532-3897. 

8. The Consultant must affirm its enrollment and participation in a federal work authorization program with 
respect to the employees proposed to work in connection with the services requested herein Pursuant to 
285.530 RSMo. 



RFQ #22-04 ENGINEERING SERVICES 
TAP-3302(434) 

BRIDGE ST. STREETSCAPE PHASE Ill 
FROM CHURCH ST. TO FIRST ST. 

ARTICLE I GENERAL INFORMATION 

1. The Board of Aldermen of the City of Smithville, Missouri (''City'') invites you to submit a written Statement 
of Qualifications to provide engineering services as follows: 

Task 1 Surveying/Data Gathering 
• Gather and review all available and relevant information to assist in the design for this 

project, including but not limited to Area Plans, Streetscape Plans, traffic studies, as
built records of existing improvements, land tie information, utility records, platting 
records, and others. 

• Conduct a topographical survey in accordance with City standards. 
• Conduct drainage studies and geotechnical investigations as needed. 
• Coordinate at least one public meeting with stakeholder groups, including 

neighborhood and civic leadership groups, to obtain additional information. 
• Attend a review meeting with City Project Manager and other City staff at the 

completion of the data gathering phase. 

Task 2: Design Services 
2.4 Preliminary Design 

• Complete preliminary design of proposed improvements with integrated signage, 
landscape plantings, proposed site furnishings, and preliminary trail grading and/or 
profile plans. 

• Prepare preliminary design plans, details, and general notes for the above 
referenced items. 

• Prepare a preliminary opinion of probable construction cost (by category) based on the 
preliminary design. 

• Coordinate a public meeting with stakeholder groups, including neighborhood and 
civic leadership groups, to present preliminary design. 

• Attend a review meeting with City Project Manager and other City staff. 
• Provide assistance in completing and submitting forms for categorical exclusion(s) and 

Section 106 review, including impact rating forms and a letter to the Division of Natural 
Resources and the Corps of Engineers as appropriate. 

• Coordinate submittal of preliminary design and supporting documentation to the 
Missouri Department of Transportation. 

• Utility Coordination 

2.5 Right-of-Way 
• Development easement descriptions and maps 
• Develop right-of-way plans, as needed. 



2.6 Final Design 
• Complete final design of trail alignment with integrated signage, 

landscape plantings, proposed site furnishings, and trail grading 
and profile plans. 

• Provide traffic control plan and phasing plan. 
• Provide specifications and job special provisions 
• Provide engineer's estimate 
• Attend a review meeting with City Project Manager and other City staff. 
• Coordinate PS&E submittal and supporting documentation to the 

Missouri Department of Transportation. 

Task 3: Bidding Services 
• Assist the City during the bidding phase by responding to questions 

about plans and preparing addenda as needed. 
• Attend pre-bid conference, if needed. 

Task 4: Supplementary Construction Observation Services 
• Attend a pre-construction meeting 
• Respond to contractor RFI's 
• Assist City in issuing Change Orders, if necessary 
• Assist city in review of shop drawings and material submittals 
• Monitor construction progress, as needed 
• Provide as-built drawings 

2. The term "RFQ" means this Request for Qualifications; the term "Consultant", "Contractor", 
"Offerer", "Vendor", "Bidder", or "Proposer" refers to one who submits a SOQ in response to 
the RFQ. 

3. By submitting a SOQ, the Vendor agrees, to negotiate in good faith for such reasonable fees 
as is required to complete the project and if its proposal is accepted, to perform the Service 
described in this RFQ in accordance with the terms and conditions contained herein. 

4. Note: The Vendor is presumed to accept the RFQ requirements. The Vendor must raise any 
questions regarding the RFQ requirements no later than three (3) days prior to the Closing 
Date. In addition, the Vendor must list and outline, in their SOQ, any exceptions to the RFQ 
requirements and Contract requirements. The timeliness, nature and number of the 
exceptions taken by the Vendor are among the factors that the City will consider in selecting 
the successful Vendor. 

5. Additional information and/or questions relating to this RFQ can be obtained by contacting 
Charles Soules, P.E., Dir. of PW., 107 W. Main Street, Smithville, Missouri 64089; (816) 532-
3898. 



ARTICLE II PROPOSAL INSTRUCTIONS 

RFO PROPOSALS - CONTENTS AND SUBMISSION 

Proposals in response to this RFQ should include the following information: 

1. Name, address, and telephone number of Proposer(s). 

2. Three (3) copies of the SOQ must be addressed to Stephen Larson, Finance Director, 107 W. 
Main Street, Smithville, Missouri 64089 and be received before 1:30 P.M. on Wednesday, 
Dec 15th, 2021. 

3. Proposed date for commencement of project. 

SUBMITTAL: 

The submittal should be organized in a manner that will convey all pertinent information. All 
submittals shall be organized in the following order, with listed requirements for each tab: 

Tab A: Statement of Qualifications (SOQ) and relevant experience of your Project Manager and 
Key Task leaders assigned to the project. The statement of qualifications shall be 
limited to five (5) pages, single sided, using a 12-pitch font size. 

Tab B: Client or project references for at least three roundabouts and scope projects that 
demonstrate the applicants' ability to perform this work. 

The City is not responsible for any costs incurred in preparing or submitting a response to this 
RFQ. 

Submittals that do not meet the requirements outlined in the RFQ may be deemed non-responsive 
by the City; and, the City reserves the right to waive any and all requirements in this RFQ. 

Any questions regarding this RFQ should be directed to Charles Soules, P.E., Dir. of PW either by 
phone at (816) 532-3898 or email at: csoules@smithvillemo.org . The last day for questions from 
prospective responders will be 5:00 PM Tuesday December 7th, 2021. 

EVALUATION: 

The City will evaluate the responses to this RFQ relative to the Selection Criteria outlined below. 
The successful consultant will be the responsible offeror whose SOQ is determined to be the most 
advantageous considering the evaluation factors included in this RFQ. The successful consultant 
may be selected by the City at its sole discretion based exclusively on review of the submitted 
SOQ. At the City's sole discretion, a shortlist of two or more consultants may be requested to 
develop detailed proposals and/or interview prior to selection, augmenting the information 
provided in the SOQ. 

After determining the most qualified respondent, the City will attempt to negotiate a contract. If 
the City is unable to negotiate a contract with the selected firm(s), the City will, in writing, end 
negotiations with that firm and proceed to the next firm in the order of the selection ranking until 
a contract is reached or all firms are rejected. 

All SOQs will be evaluated in terms of the following scoring criteria. The relative weight of each 
selection criterion is provided in parentheses. 

Project Manager Experience in terms of delivering projects of this nature and magnitude. (40%) 



Key Staff Experience (35%) 

Client and/or project references for at least the three most recent projects of similar character that 
demonstrate the PM and Key Staff experience to perform this project work. (10%) 

Missouri Businesses and/or Disabled-Veterans in accordance with 34.073 and 34.074 R.S.Mo. (5%) 

Schedule (5%) 

Other (5%) 

ADDENDA 

All changes, additions, and/or clarifications in connection with this RFQ will be issued by the City 
Public Works Director in the form of a written addendum. 

AWARD OF THE CONTRACT 

After the RFQs have been opened and duly considered, the successful firm will be asked to 
develop a scope of services and costs and this will be presented to the Board of Alderman for 
approval. The City of Smithville's standard engineering contract will be provided. 

HOLD HARMLESS CLAUSE 

The Vendor awarded the contract from this RFQ agrees to save and hold harmless the City and its 
agents, servants, and employees of, and from, any and all liabilities, expenses, causes of action, 
damages and attorney's fees resulting, or to result, from any of the Vendor's businesses or 
operations resulting from any act or omission of the Vendor's agents, servants or employees. 

OFFICIALS NOT TO BENEFIT 

No regular employee or elected or appointed member of the City government or their immediate 
family shall benefit from or be a part of and/or share any or part of this contract, or to any benefit 
that may arise there from without notifying the City in the Response to the RFQ that a regular 
employee or elected or appointed member of the City government or their immediate family may 
benefit under the contract. No such identified regular employee or elected or appointed member of 
the City government shall participate in any decision, approval, disapproval, recommendation, or 
preparation of any part of a contract awarded pursuant to this RFQ. 

GRATUmES ILLEGAL TO ANY EMPLOYEE AND FORMER EMPLOYEES 

It is unlawful for any person or business to offer, give or agree to give, to any employee of the 
City, or former employee of the City, to solicit, demand, accept or agree to accept from another 
person or business, a gratuity, offer of employment or anything of pecuniary value in connection 
with any decision, approval, disapproval, recommendation, or preparation of any part of a contract 
requirement or a purchase request, influencing the content of any specification or procurement 
standard, rendering the advice, investigation, auditing, or in any other advisory capacity in any 
proceeding or application, request for ruling, determination, claim or controversy, or other 
particular matter, pertaining to any contract or subcontract, or to any RFQ thereof. 

negligent

RCROWL
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CO-PARTNERSHIP DISCLAIMER 

It is mutually understood that nothing in this Request for Qualifications or subsequent contractual 
agreements is intended, or shall be construed, as in any way creating or establishing the 
relationship or co-partners between the parties; or as constituting the contractor as an agent or 
representative of the City for any purpose, or in any manner whatsoever. 

NON-DISCRIMINATION I N EMPLOYMENT 

Contract for Service under this RFQ obligates the Proposer not to discriminate in employment 
practices. Successful Proposer must be prepared to comply in all respects with all provisions 
regarding non-discrimination. 

KICKBACKS ILLEGAL IN SUBCONTRACTING 

It is unlawful for any payment, gratuity or benefit to be made by, on behalf of, or solicited from, a 
subcontractor under a contract to the prime contractor, or higher tier subcontractor, or any person 
associated therewith, as an inducement for the award of a subcontract to a contract of the City. 
Upon showing that a subcontractor made a kickback to a prime contractor, or a higher tier 
subcontractor in connection with the award of a subcontractor or order there under, it shall be 
conclusively presumed that the amount thereof was included in the price of the subcontract, or 
order, and ultimately borne by the City, and will be recoverable hereunder from the recipient. In 
addition, that amount may also be recovered from the subcontractor making such kickbacks. 
Recovery from one offending party shall not preclude recovery from other offending parties. 



ARTICLE III GENERAL TERMS AND CONDITIONS 

INSURANCE 

The Contractor shall purchase and maintain, at his expense, insurance of such types, and in such 
amounts as are specified in this announcement, to protect the City and contractor from claims 
which may arise out of or result from the contractor's operations under the contract documents, 
whether such operations be by the contractor or by any subcontractor or for anyone whose acts 
contractor or any subcontractor may be legally liable. Such insurance shall cover claims for 
damages because of bodily injury or death to the contractor's employees including claims brought 
under: 

1. Worker's Compensation Laws 

2. Disability Benefit Laws 

3. Occupational Sickness or Disease Laws 

4. Other similar employee benefit laws 

Such insurance shall also cover claims for damages because of Personal Injury, bodily injury, 
sickness, disease or death of any person or persons other than contractor's employees, and claims 
arising out of destruction of property, including loss of use thereof. 

Contractor must also carry liability insurance naming the following as "Additional Named Insured": 

1. City of Smithville 
107 W. Main Street 
Smithville, MO 64089 

Failure of the Contractor to maintain proper insurance coverage will not relieve Contractor of any 
contractual responsibility or obligations. If part of the Service is to be subcontracted, the 
Contractor shall either cover any and all subcontractors in Contractor's insurance policy or require 
each subcontractor not so covered, to obtain insurance of same type and with the same limits as 
the Contractor is required to carry. Any payment of an insured loss under policies of property 
insurance, including but not limited to, the insurance required shall be made payable to the City. 
Certificate of Insurance shall be provided and become effective upon execution of the Contract. 

INSURANCE COVERAGE AND LIMITS OF COVERAGE REQUIRED 

1. Worker's Compensation - Statutory 

2. Employer's Liability - $1,000,000.00 each employee 

3. General Liability - $2,000,000.00 each occurrence 

4. Property Damage - $2,000,000.00 each occurrence 

RCROWL
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AFFIDAVIT OF WORK AUTHORIZATION AND DOCUMENTATION 

Pursuant to Section 285.530 RSMo., (enclosed in the laws section) the Bidder must affirm its 
enrollment and participation in a federal work authorization program with respect to the employees 
proposed to work in connection with the services requested herein by: 

1. Submitting a completed, notarized copy of EXHIBIT 1 AFFIDAVIT OF WORK 
AUTHORIZATION, and 

2. Providing documentation affirming the Bidder's enrollment and participation in a federal work 
authorization program (see below) with respect to the employees proposed to work in 
connection with the services requested herein. 

E-Verify is an example of a federal work authorization program. Acceptable enrollment and 
participation documentation consists of the following two pages of the E-Verify Memorandum of 
Understanding (MOU): 1) a valid, completed copy of the first page identifying the Bidder and 2) a 
valid copy of the signature page completed and signed by the Bidder, the Social Security 
Administration, and the Department of Homeland Security- Verification Division. 

ADDmONAL SERVICE AND CHANGE ORDERS 

The Contractor will not be compensated for Service that is not required by the Contract and that is 
performed without the prior written approval of the City. 

A request by the Contractor for a change order shall be submitted to the City in writing and must 
be approved by the City in writing before the Contractor proceeds with the Service that is the 
subject of the change order. 

BILLING 

Contractor shall, unless otherwise specified in the Contract, submit monthly statements for 
services and/or goods provided and/or delivered to the City. 

TERMINATION 

The Contract may be immediately terminated by the City if: 

1. The Contractor defaults in the performance of any of its obligations under the Contract; or, 

2. The City has documented receiving unsatisfactory services applicable to the Contractor's 
service or work performance; 

4. A petition in bankruptcy or for reorganization under the Bankruptcy Code is filed by or 
against the Contractor, or an order is entered adjudicating the Contractor bankrupt or 
insolvent, or a trustee, receiver or custodian is appointed for the Contractor, or an 
assignment for the benefit of creditors of the Contractor is made. 



OVERALL REQUIREMENTS 

Contract shall be governed by the laws of the State of Missouri. In the event of any litigation 
arising hereunder, venue shall be properly laid only in the State Circuit Court for Clay County, 
Missouri 

The City shall not be obligated for any amounts in excess of the contract and/or RFQ response 
unless approved in advance by the City in writing. 

The Contract is binding upon the parties, their partners, heirs, successors, assigns and legal 
representatives. 

The Contractor and its subcontractors are independent contractors and are not the employees or 
agents of the City. Neither the Contractor nor any of its subcontractors shall represent to any 
person, firm, or corporation that it is an employee or agent of the City and neither shall have the 
right, authority or power to make or assume any obligation of any kind on behalf of the City or to 
bind the City in any manner. 

The Contractor is prohibited from assigning, transferring, conveying, subletting, or otherwise 
disposing of this Contract, or any resultant agreement or its rights, title, or interest therein, or its 
power to execute such agreement, to any other person, company, or corporation, without the 
previous written approval of the City. 

If provided, the Contractor shall return all keys, code cards, unused supplies, other project-related 
materials, and any other City property to the City upon completion of the contract. 

Any contract let in response to this RFQ shall be deemed to incorporate all applicable Missouri 
Laws and regulations, including but not limited to those set forth in the Laws Section of this RFQ. 

CONFIDENTIALITY 
All reports, documents and material developed or acquired by the contractor, as a direct 
requirement specified in the contract, shall become the property of the City. The contractor shall 
agree and understand that all discussions with the contractor and all information gained by the 
contractor as a result of the contractor's performance under the contract shall be confidential and 
that no reports, documentation, or material prepared as required by the contract shall be released 
to the public without the prior written consent of the City. 



STATE OF MISSOURI ) 
) 

ss COUNTY OF _ ____ ) 

AFFIDAVIT 

EXHIBIT 1 

(As required by Section 285.530, Revised Statutes of Missouri) As used in this Affidavit, the 
following terms shall have the following meanings: 

EMPLOYEE: 
Any person performing work or service of any kind or character for hire within the State of 
Missouri. 

FEDERAL WORK AUTHORIZATION PROGRAM: 
Any of the electronic verification of work authorization programs operated by the United States 
Department of Homeland Security or an equivalent federal work authorization program operated 
by the United States Department of Homeland Security to verify information of newly hired 
employees, under the Immigration Reform and Control Act of 1986 (IRCA), P.L. 99-603. 

KNOWINGLY: 
A person acts knowingly or with knowledge, 
(a) With respect to the person's conduct or to attendant circumstances when the person is 
aware of the nature of the person's conduct or that those circumstances exist; or 
(b) With respect to a result of the person's conduct when the person is aware that the person's 
conduct is practically certain to cause that result. 

UNAUTHORIZED ALIEN: 
An alien who does not have the legal right or authorization under federal law to work in the United 
States, as defined in 8 U.S.C. 1324a(h)(3). 

BEFORE ME, the undersigned authority, personally appeared ____________ _, 
who, being duly sworn, states on his oath or affirmation as follows: 

1. My name is ________ _____ and I am currently President of 

_ ______ ________ _ (hereinafter "Contractor''), whose business 

address is ___ _________________ __, and I am 

authorized to make this Affidavit. 

2. I am of sound mind and capable of making this Affidavit, and am personally acquainted 
with the facts stated herein. 

3. Contractor is enrolled in and participates in a federal work authorization program with 
respect to the employees working in connection with the following services contracted 
between Contractor and the City of Smithville, Missouri. 

1. Contractor does not knowingly employ any person who is an unauthorized alien in 
connection with the contracted services set forth above. 



2. Attached hereto is documentation affirming Contractor's enrollment and participation in a 
federal work authorization program with respect to the employees working in connection 
with the contracted services. 

Further, Affiant saith not. 

[Signature] 

[Printed name] 

Affiant Subscribed and sworn to before me this ___ day of-----~ 2021. 

[Notary Public] 

My Commission Expires ___ _ 

Commissioned in ____ County 

Commission # ______ _ 

PLEASE NOTE: 
Acceptable enrollment and participation documentation consists of the following two (2) pages of 
the E-Verify Memorandum of Understanding: 

1. A valid, completed copy of the first page identifying the Contractor; and 
2. A valid copy of the signature page completed and signed by the Contractor, and the 

Department of Homeland Security - Verification Division 



EXHIBIT 2 

A conceptual layout of the project is provided on the following pages for evaluation purposes. The 
final design location, layout, and other necessary work shall be included in the final design 



(It is preferred that the Bid Response use this Form, however, the City reserves the right to accept 
Bids which provide the necessary information without using this form) 

RFQ # 22-04 ENGINEERING SERVICES FOR BRIDGE ST. STREETSCAPE DESIGN 

I, ------- -----~ hereby representing 
(Agent Submitting RFQ) 

______________ _, have read and reviewed the attached specifications. 
(Firm or Company) 

I state the hereby offer meets or exceeds all requirements. Please note that Exhibit 1 and all other 
required information must be attached. 

Company Name Authorized Person (Print) 

Address Signature 

City/State/Zip Title 

Telephone Date 

Tax ID No. E-Mail Address 
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PROFESSIONAL ENGINEERING SERVICES AGREEMENT 

This is an Agreement (hereafter referred to as the "Agreement" or "Contract") by and between City 
of Smithville, MO ("City") located at 107 W. Main Street, Smithville, MO 64089 and _____ _ 
("Consultant" or "Engineer") a Corporation registered to do business in the Sate of Missouri located at 

WITNESSETH: 

WHEREAS the City desires to procure engineering services pertaining to a Bridge St -Streetscape 
Phase III and the City is desirous of retaining a consulting engineer/architect for such works; and 

WHEREAS the Engineer is qualified by experience and training and is willing to perform the 
engineering/architectural services necessary to said work. 

WHEREAS the City issued RFQ 22-04, Bridge St - Streetscape Phase III on December 19th
, 2021 a copy 

of which is attached hereto as Exhibit A. 

WHEREAS the Engineer provided a response on the 15th day of December 2021, a copy of which is 
attached hereto as Exhibit C, with the qualifications and scope of services as identified therein. 

WHEREAS the Consultant was deemed by the City as the company most qualified to work on this project. 

WHEREAS upon consultation between the parties it was agree that the Consultant would provide the 
services as set forth in Exhibit B which is attached hereto and incorporated as if more fully set forth 
verbatim. 

NOW THEREFORE, in consideration of the mutual covenants and promises contained herein the parties 
agree as follows: 

1. CONTRACT DOCUMENTS: The Agreement between the parties shall consist of this 
Agreement, Exhibit A, Band C. The Parties further agree that this Agreement is a memorialization and a 
supplement to Exhibits A, B and C attached hereto. In the event of a conflict in the interpretation of the 
contract/ Agreement documents, the parties agree that the terms within the Agreement documents shall be 
construed or given binding effect in the following order: 

a) This Agreement; and then 
b) Exhibit A; and then 
c) Exhibit B; and then 
d) Exhibit C. 

2. GENERAL SCOPE OF THE WORK: Consultant shall furnish all of the labor and materials 
and perform all of the work set out in Exhibit Band incorporated in this Agreement, to the same extent and 
effect as if fully set out herein. 

3. CONTRACT/AGREEMENT PRICE: The total price for all work, materials, and labor to be 
furnished and performed by the Consultant shall not exceed ____________ . Other 
than as set forth in paragraph 11, this price is a fixed fee and shall not increase for any reason including but 
not limited to convenience of the City, unknown site conditions, delays, weather or other Consultant claims. 
Consultant may submit monthly invoices to the City Director of Public Works (or such other person as 
designated by the City) detailing the hours of services provided and the percentage of the project completed. 



Upon verification by the City that the invoice does not exceed the percentage of the project completed, the 
City will pay said invoice within thirty (30) days. The City will not make any payments for invoiced 
amounts which exceed the percentage of completed project. 

4. TIME: Time is of the essence of this Agreement. The work to be performed hereunder shall be 
commenced as soon as reasonably possible after the execution of this Agreement and is subject to 
authorized adjustments. The work contemplated by this agreement shall be completed by the Engineer 
within ___ days of the Notice to Proceed on this Agreement or by the ___ day of ______ ~ 
2021. 

5. NOTICES Any Notice as set forth herein must be served by Federal Express or similar 
overnight delivery service or by certified mail, return receipt requested, addressed to the party and shall be 
deemed given as of the deposit in the lJ. S. Mails or with overnight delivery service. Notice to the City 
shall be sent to the Director of Public Works and the City Administrator, City of Smithville, 107 W. Main 
Street Smithville MO 64089. Notice to Consultant shall be sent to the Consultant at 544 Columbia Drive, 
Lawrence, KS 66049. Either party may designate such other Person and/or delivery address from time to 
time by written Notice. 

6. INDEPENDENT CONTRACTOR: The Consultant warrants and represents to the City that it 
is fully experienced and properly qualified as an expert to perform the services provided for herein and that 
it is properly equipped organized and financed to perform such services. The Consultant shall finance its 
own operations and shall operate as an Independent Contractor and not as an agent of the City and shall 
indemnify and hold the City free and harmless from all liabilities, costs, and charges by reason of any act, 
omission or representation of the Engineer or of its subcontractors, agents, and employees, including costs 
and attorney's fees. 

Consultant shall at all times cause all its workers, laborers, employees, independent contractors and 
subcontractors and agents and employees of such persons to be fully covered with Worker's Compensation 
insurance at the amounts required by law. The Consultant will indemnify and hold the City harmless for 
all damages and liabilities, including attorney's fees and costs for injuries to its employees, agents, servants, 
and/or subcontractors, for failure to obtain and maintain worker's compensation insurance or failure to 
provide a safe place to work, and Consultant will also be responsible to ensure that its subcontractors carry 
workers compensation insurance. 

The Consultant will also conduct the services in such a manner as to keep members of the public 
safe and represents and warrants that it has General Liability insurance in a sum no less than $2,000,000.00. 
The Engineer will provide the City with a Certificate oflnsurance evidencing the same and naming the City 
as "additional named insured" and will indemnify and save the City harmless from all liability and costs, 
including attorney's fees claimed by any person who claims an injury as a result of the work. All insurance 
coverage must be written by companies that have an A.M. Best's rating of "A-VII" or better or as 
specifically approved by the City and are licensed or approved by the State of Missouri to do business in 
Missouri. 

Regardless of any approval by the City, it is the responsibility of the Engineer to always maintain 
the required insurance coverage in force; its failure to do so will not relieve it of any agreement, obligation 
or responsibility. In the event of the Engineer 's failure to maintain the required insurance in effect, the 
City may order the Engineer to immediately terminate its work until the breach has been cured or terminate 
this Contract. 

7. COMPLIANCE AND REQUIREMENTS: All work, labor and materials to be furnished and 
performed by the Engineer shall be to the satisfaction of the City Director of Public Works (or such other 

reasonable to the extent caused by the Firm's 
negligent acts, errors or omissions.
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person as designated by the City) acting on behalf of the City, and payment shall be made only for such 
work and materials as are accepted in writing by the City Director of Public Works (or such other person 
as designated by the City) provided, however, that the City shall not arbitrarily withhold acceptance of such 
work and materials or payment so long as the Engineer makes satisfactory progress and performs all of its 
obligations in accordance with or pursuant to all the terms and conditions of this Agreement. 

8. CORRECTION OF DEFAULTS: The Engineer will, at the request of the City Director of 
Public Works (or such other person as designated by the City), correct any defects to the materials or 
workmanship, and neither final payment by the City nor the final acceptance by the City of the work and 
materials shall relieve Engineer from responsibility for any defect in materials and workmanship. 

9. ASSIGNMENT: The Engineer shall not assign this Agreement or any amount payable 
hereunder without the prior written consent of the City. The Engineer shall upon request of the City, 
disclose to the City the names, addresses and owners of all subcontractors or other persons with whom it 
intends to contract with or hereafter contracts in connection with the performance of this Agreement. 

10. CONFLICTS OF INTEREST: The Engineer warrants and represents that neither the 
Engineer nor its officers, directors, agents, employees, or subcontractors are related within the second 
degree of affinity or consanguinity with any elected officials or employees of the City. 

The Engineer will not offer, give, or agree to give any employee or former employee of the City, 
anything of a pecuniary value for or because of: 

a. Any official action taken, or to be taken, or which could be taken; or 
b. A legal duty performed or to be performed, or which could be performed; or 
c. A legal duty violated, or to be violated, or which could be violated by such employee or 

former employee. 

No regular employee or elected or appointed member of the City shall be permitted to obtain any 
benefit of this Contract, or to obtain any benefit that may accrue there from. 

11. EXTRAS: No claim for payment (more than the amount set forth in this Agreement for extra 
services or materials of any kind shall be made by the Engineer or shall be paid by the City unless the same 
is performed or furnished pursuant to a written agreement executed by the City and the Engineer. 

12. COMPLIANCE WITH LAW: This Agreement is entered into subject to the federal, state, 
and local laws, charters, ordinances, and regulations. The Engineer shall comply with all federal, state and 
local laws, ordinances and regulations and shall ensure all such compliance with regard to its 
subcontractors, including but not limited to the Americans with Disabilities Act and the Equal Employment 
Opportunity Law. Engineer shall secure all occupational and professional licenses and permits from public 
and private sources necessary for the performance of the services contemplated by this Agreement as well 
as the placement and/or use of any equipment at the location specified. 

13. AFFIDAVIT OF WORK AUTHORIZATION AND DOCUMENTATION: Pursuant to 
285.530 RS.Mo, the Engineer must affirm its enrollment and participation in a federal work authorization 
program with respect to the employees proposed to work in connection with the services requested herein 
by 

• submitting a completed, notarized copy of EXHIBIT I RFQ 21-13 P/R PW Facility for 
Engineering Services, AFFIDAVIT OF WORK AUTHORIZATION and 



• providing documentation affinning the bidder's enrollment and participation in a federal work 
authorization program (see below) with respect to the employees proposed to work in connection 
with the services requested herein. 

E-Verify is an exai11ple of a federal work authorization program. Acceptable enrollment and 
participation documentation consists of the following two pages of the E-Verify Memorandum of 
Understanding (MOU): 1) a valid, completed copy of the first page identifying the bidder and 2) a 
valid copy of the signature page completed and signed by the bidder, the Social Security 
Administration, and the Department of Homeland Security- Verification Division. 

14. UNITED ST A TES GOODS: Engineer agrees and understands that any manufactured goods 
or commodities used or supplied in the performance of the Agreement, or any subcontract thereto shall be 
manufactured or produced in the United States unless exempt from such requirement pursuant to §34.353 
R.S.MO. 

15. NOT A JOINT VENTURE: Nothing contained in this Agreement shall be deemed to 
constitute the City and the Engineer as partners in a partnership or joint venture for any purpose whatsoever. 

16. NON-LIABILITY OF CITY PERSONNEL: Neither the Board of Alderpersons, Board 
Members, nor any other officer, official, employee, or agent of the City shall be personally responsible for 
any liability arising under or growing out of this Agreement or operations of the Engineer. 

17. ENTIRE CONTRACT/AGREEMENT: This Agreement and the Exhibits attached hereto 
constitute the entire agreement between the parties. Terms not specifically set out herein and no verbal 
agreement or conversation with any officer, official, agent or employee of the City, either before or after 
the execution of the Agreement, shall affect, modify or add to the tenns or obligations contained in this 
Agreement. Any such purported tenn, verbal agreement or conversation shall in no way be binding upon 
the City or the Engineer. 

18. RECORDS: The Engineer shall maintain all records for inspection by City representatives 
during the Contract period and for three (3) years after the date oftennination of the Contract. The Engineer 
agrees that the City Auditor, or any of his/her duly authorized representatives shall, until the expiration of 
three (3) years after final payment under this Contract, have access to and the right to examine any and all 
pertinent books, documents, papers and records of the Engineer involving the transactions related to this 
Agreement. 

19. SURVIVAL OF WARRANTIES: All warranties and representations of the Consultant 
hereunder shall survive final payment and acceptance of the work. 

20. APPLICABLE LAW: the laws of the State of Missouri shall govern this contract. Any 
action regarding the consent or arising out of the tenns and conditions shall be instituted and litigated in 
the courts of the State of Missouri, County of Clay and in no other. Consultant is validly registered to do 
business in Missouri. The parties submit to the jurisdiction of the courts of the State of Missouri and to 
venue in Clay County. 

21. REMEDIES; In addition to all other remedies at law or in equity, if Consultant shall 
fail to complete and/or meet any of its obligations under the tenns of this Agreement, the City may, by 
giving the Consultant written Notice, cancel and tenninate this Contract if the breach is not cured 
within Thirty (30) days after the sending of such Notice (unless otherwise set forth herein). 



22. NONRESIDENT/FOREIGN CONTRACTORS. The Consultant shall procure and 
maintain during the life of this contract: 

a. A certificate from the Missouri Director of Revenue evidencing compliance with the transient 
employer financial assurance law, unless exempt pursuant to the provisions of Section 285.230 R.S.Mo. 

23. INTELLECTUAL PROPERTY RIGHTS: Consultant shall pay all license, royalty or 
similar intellectual property fess or costs. Consultant shall hold City harmless and shall indemnify and 
defend City against all claims, damages, suits or losses for any and all infringements on any intellectual 
property rights of another (whether patents, copyrights, etc.) relating to or caused by the work of the 
Consultant. 

24. CONTRACT 1,ANGIJAGE The language of this Contract reflects negotiations 
between Consultant and City, each of whom have had the opportunity to modify the text. In the event 
of litigation or other dispute concerning the language of this Contract, general rules construing 
ambiguities against the drafter shall not apply. It is agreed that if more than one copy of this document 
may be executed and that the original filed with the City Clerk shall pursuant to §432.080 R.S. Mo be 
deemed to be the controlling original. 

25. CHANGE ORDERS; Change Orders which are approved by the Consultant and the 
City's designee in writing which do not increase the cost of the project may be utilized to make needed 
changes to the scope of the work and to manage minor changes necessary. 

26. CITY OWNERSHIP AND PROPRIETARY INFORMATION-The parties expressly 
agree that all data, documents, records, studies, or other infonnation generated, created, found or otherwise 
completed by Engineer in the performance of Engineer's duties under the terms of this Agreement shall be 
considered as works for hire, and shall at all times be considered the proprietary infonnation of and under 
the ownership of the City. All data, documents, records, studies, or other information generated, referred 
to above, shall be provided to the City by Consultant upon request so long as the City is not in default under 
other tenns of this Agreement. City grants the Engineer the right to use all data, documents, records, 
studies, or other information generated, created, found, or otherwise completed by Engineer in the 
performance of Engineer's duties under the terms of this Agreement 

27. TERMINATION. The City reserves the right to tenninate this Agreement by giving at 
least five (5) days prior written notice to the Consultant, without prejudice to any other rights or remedies 
of the City should the Consultant be in breach of this Agreement, be adjudged a bankrupt, or if Consultant 
should make a general assignment for the benefit of its creditors, or if a receiver should be appointed for 
Consultant, or if Consultant should persistently or repeatedly refuse or fail to supply enough properly 
skilled workmen for the work under the Agreement, or persistently disregard instructions of the City or 
fail to observe or perfonn any provisions of the Agreement. 

28. COMPLIANCE WlTH LAW. This Agreement and the goods and services rendered 
herein are subject to all federal laws, the Constitution of the State of Missouri, the Revised Statutes 
of Missouri. Any specific provision contained herein which is contrary to federal laws or the Constitution 
of the State of Missouri and the Revised Statues of Missouri shall be considered void without invalidating 
or otherwise affecting the remainder of the Agreement. 

29. EFFECTIVE DATE; The effective date of the Agreement shall be deemed to be when 
all the required signatures have been executed by the City and the Consultant. 



30. WANER: The waiver by either party of any term, covenant, or condition hereof shall not 
operate as a waiver of any subsequent breach of the same or any other term. No term, covenant, or condition 
of this Agreement can be waived except by the written consent of the City, and forbearance or indulgence 
by the City in any regard whatsoever shall not constitute a waiver of any term, covenant, or condition to be 
performed by Engineer to which the same may apply and, until complete perfonnance by the Engineer of 
said term, covenant or condition, the City shall be entitled to invoke any remedy available to it under this 
Agreement or by law despite any such forbearance or indulgence. 

31. SEVERABILITY: All of the provisions of this Agreement shall be severable. In the event 
that any provision of this Agreement is found by a court of competent jurisdiction to be unconstitutional or 
unlawful, the remaining provisions of this Agreement shall be valid unless the court finds the valid 
provisions of this Agreement are so essentially and inseparably connected with and so dependent upon the 
invalid provisions that it cannot be presumed that the parties to this Agreement could have included the 
valid provisions without invalid provisions; or unless the court finds that the valid provisions, standing 
alone, are incapable of being performed in accordance with the intentions of the parties. 

32. UNEMPLOYMENT INSURANCE AND TAXES: The Engineer shall pay, at the Engineer 
's own cost, all relevant taxes in connection with the work or materials to be performed, including but not 
limited to State and Federal, Unemployment and old age benefit taxes, sales and use taxes, income tax, 
withholding tax or other work or payroll related taxes. No payments to the Engineer will be approved 
unless the Engineer is current with tax payments to the City or unless satisfactory arrangements have been 
made for payment with the City. 

33. FORCE MAJEURE: In the event that either party hereto shall be delayed or hindered in or 
prevented from the performance of any act required hereunder by reason of restrictive governmental laws 
or regulations, riots, insurrection, war, or other reason of a like nature not the fault of the party delayed in 
performing work or doing acts required under the terms of this Agreement, then the time allowed for 
performance of such act shall be extended by a period equivalent to the period of such delay. 

34. CONDITION PRECEDENT: This Agreement shall be null and void and ofno effect unless 
and until the City has by Ordinance or Resolution passed by the City Board of Alderpersons, obtained the 
authority to enter into this Agreement. 

IN WITNESS WHEREOF, the parties have set their hands and seals the date and year first 
above written. The parties represent that the signatories below have full authority and authorization to 
sign on behalf of the respective parties. 

THE CITY OF SMITHVILLE 

By: ____________ _ 
Mayor or City Administrator 

Name: _______________ _ 

ENGINEER: 

By: _ ___________ _ 

Title _____ _ ___ ______ _ 
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